

SUBJECT: Superfund Action - Martha C. Rose Chemical

TO: Tim Fields, Director (WH-548-B)
Emergency Response Division - EPA/HQ

CLASS: EPA Region VII Superfund Site #8D - Emergency Action

ORDER #: 6860-07-026

POLLUTANT: PCB-contaminated items on private and commercial properties.

LOCATION: Holden and Kansas City, Missouri

WATER: East Branch, Pin Oak Creek

SOURCE: Unchanged from POLREP #1, October 1, 1986

DATE: March 20, 1987

POLREP: #12

I. SITUATION: Unchanged from POLREP #1

II. ACTIONS TAKEN

The OSC has continued to monitor PRP (generators) clean-up actions to stabilize and inventory the Holden facility.

CDC recommended on February 18, 1987, that the houseboat on the Buxton property be decontaminated to .5 ug/100 cm². Regional Counsel will inform Mr. Buxton of sample results and the need to remove the boat from his property.

Regional Counsel has made arrangements with the Huhns to decontaminate the floor of the storage shed at 0800 hours, April 3, 1987.

FUTURE ACTIONS

ERCS will mobilize to the Holden area April 1, through April 3. Activities performed will be the movement of the houseboat (40 ft x 12 ft x 16 ft 16 ft high) from the Buxton property to the Holden facility on April 1-2. Will meet at 0800 hours on April 3 with the Huhns to decontaminate a small area in a storage building that was contaminated with PCBs from the storage of items from the Holden facility. The completion of these activities will complete this delivery order.

With the completion of the PRP site stabilization and inventory of the Holden facility, ENSV will transfer routine PRP monitoring to Regional SPFD to continue monitoring with TES contractor.

Site: <u>Rose, Martha</u>
ID #: <u>MOD980633069</u>
Break: <u>25</u>
Other: <u>3-20-87</u>



40025868
SUPERFUND RECORDS

IV. PERSONNEL ON SCENE

George Hess, OSC
TAT (1)
ERCS (3)
Joyce Gudde, Carolan Group
Clean Sites, Inc., Holden Facility
James Anderson, Attorney for Carolan Group

V. CONTRACT COSTS (through December 1, 1986)

Security (7/21/86-8/12/86)	\$ 5,202
Current removal activities	24,814

Total Costs	\$ 30,016
Remaining funds in current ceiling	\$ 25,827

VI. STATUS

Case pends.

cc: Morris Kay, RGAD	John Hopkins, ERCS
David Wagoner, WSTM	Steve Dorrlor, ERT
John Wicklund, ENSV	Rowena Michaels, PBAF
NRC	Ron Ritter, CIGL
Jim Jackson, TAT	Russ Wyer, (WH-548-E)
Mark Mjones, (WH-548-B)	Cal McWhirter, (PM-214-F)
Jim Long, MDNR	Tom Sullivan, (PM-214-F)
John Anderson, FNMG	David Tripp, CNSL

&&&