



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VII  
726 MINNESOTA AVENUE  
KANSAS CITY, KANSAS 66101

0751  
asp  
Syntex Verona  
MOD 007452154  
7.1  
Incineration  
RAI 7-18-88

JUL 18 1988

MEMORANDUM

SUBJECT: Syntex, Verona/Denney Farm MIS

FROM: Glenn Curtis *gmc*

TO: Files

On Wednesday, July 13, 1988, I discussed the subject site with Bob Sawyer, Enviroresponse, and Gary Kepko, EPA-ENSV. The narrative below presents a summary of these conversations.

Sawyer - Bob stated that the MIS went down (warm) for 3-4 hours early in the morning for minor repairs. Currently, the unit is running fine. Joyce Purdak will be onsite later today. The attached table was also updated during the call. Verona may be delivering additional material today.

Kepko - Syntex believes that they have concluded their excavation efforts as of 2:00 Tuesday. All excavated soils have been delivered to the MIS. Some trash (i.e., tyveks, etc.) may remain onsite. Confirmatory sampling of the recently excavated lagoon - northeast corner, will be conducted today with results anticipated by Friday. They currently are awaiting results of the north buffer sampling. Kepko plans to return to Kansas City tomorrow morning. He did not know whether Syntex had conducted any metal analysis on recently excavated soils.

Attachment



40039636  
SUPERFUND RECORDS

UPDATE  
Denney Farm MIS Volume Processed

July , 1988

Date:	Pounds(lbs) Processed	Total Pounds	Volume yd <sup>3</sup> *	Est. Cost \$22K/dy**	Opt. Prod. 46,080 lbs/dy
<u>May</u>					
7 - 19	653,500	653,500	242		
20 - 22	MIS down for repair/maintenance				
23 - 31	292,916	946,416	351	550	1,152,000
<u>June</u>					
1-2	MIS down for repair/maintenance				
3-7	219,619	1,166,035		704	
8-10	MIS down for repair/maintenance				
11-12	51,952	1,217,987	451	814	
13-14	MIS down for repair/maintenance				
15-27	555,085	1,773,072	656	1,212	2,534,400
28-30	MIS down for repair/maintenance				
<u>July</u>					
1	21,101	1,794,173	665		
2	50,992	1,845,165	683		
3	48,020	1,893,185	701		
4	60,836	1,954,021	724		
5	75,196	2,029,217	752		
6	49,111	2,078,328	770		
7	68,370	2,146,698	795		
8	58,967	2,205,665	817		
9	59,921	2,265,586	839		
10	57,783	2,323,369	860		
11	58,313	2,381,682	882		
12	69,625	2,451,307	908		
13(7a.m.)	13,600	2,464,907	913	1,564	3,133,440
Received at MIS		3,215,000	1,190	2,020	

\* Volume based on 2700 lbs/yd<sup>3</sup>

\*\* Based on actual cost of \$992K through 6-17-88 and \$22K/day thereafter  
Costs to date - Actual \$1.60 per lb./ \$1,700 per yd<sup>3</sup>  
Efficiency (based on 3,200 lbs/hr.) - May = 49.3%, June = 35.9%  
July = 74% Total Project = 48%

Yf//ow

JUL 18 1988

MEMORANDUM

SUBJECT: Syntex, Verona/Denney Farm MIS

FROM: Glenn Curtis *GC*

TO: Files

On Wednesday, July 13, 1988, I discussed the subject site with Bob Sawyer, Enviroresponse, and Gary Kepko, EPA-ENSV. The narrative below presents a summary of these conversations.

Sawyer - Bob stated that the MIS went down (warm) for 3-4 hours early in the morning for minor repairs. Currently, the unit is running fine. Joyce Purdak will be onsite later today. The attached table was also updated during the call. Verona may be delivering additional material today.

Kepko - Syntex believes that they have concluded their excavation efforts as of 2:00 Tuesday. All excavated soils have been delivered to the MIS. Some trash (i.e., tyveks, etc.) may remain onsite. Confirmatory sampling of the recently excavated lagoon - northeast corner, will be conducted today with results anticipated by Friday. They currently are awaiting results of the north buffer sampling. Kepko plans to return to Kansas City tomorrow morning. He did not know whether Syntex had conducted any metal analysis on recently excavated soils.

Attachment

WSTM:SPFD:REMD:Curtis:du CUR2-8 7/14/88

REMD

Curtis

*Curtis*  
7-14-88

REMD

Wright

*WR/GHF*  
7/18/88