

7E5
Site West Lake Landfill
ID# MBD079900932
Break 32 out#2
Other WMCI prog. Rpt.
12-9-97
0714

RECEIVED
DEC 10 1997
SUPERFUND DIVISION

WATER MANAGEMENT CONSULTANTS

Mr Steven Kinser
U S Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City Kansas 66101

5988 MID RIVERS MALL DRIVE
ST CHARLES MISSOURI 63304 USA

TELEPHONE (314) 939 4926
TELEFAX (314) 939 9631



40053028
SUPERFUND RECORDS

December 9 1997

Dear Mr Kinser

Monthly Progress Report - November 1997 West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Lairdlaw Waste Systems Inc (Lairdlaw), Water Management Consultants, Inc (WMCI) has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes activities conducted in November 1997

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Preparation of the Site Characterization Summary Report was begun in November The report was submitted to the EPA on December 2, 1997

II VALIDATED RESULTS RECEIVED

Miscellaneous data collected during the OU 2 RI were validated during November and were included as appendices to the Site Characterization Summary Report

III WORK PLANNED DURING DECEMBER 1997 AND JANUARY 1998

Activities planned for December and January include initiating the Baseline Risk Assessment

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in November and none are anticipated for December or January

Mr Steven Kinser
December 9 1997

Page 2

If you have any questions or comments please contact Mr Doug Borro, the Respondent s designated Project Coordinator or the undersigned

Sincerely

WATER MANAGEMENT CONSULTANTS, INC



Ward E Herst CPHG CEM
Operations Manager

WEH/cg

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro - Allied Waste Systems Inc
Rod Bloese Allied Waste Systems, Inc
Jalal El Jayyousi Missouri Department of Natural Resources
Paul Rosasco Engineering Management Support Inc