



RECEIVED

SEP 10 1998

SUPERFUND CIVIL

Site 11851 (11851)
ID # 11851 (11851)
Break 11851 (11851)
Other 11851 (11851)
0714

Mr Steven Kinser
U S Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City Kansas 66101

September 9 1998

Dear Mr Kinser

**Monthly Progress Report - August 1998
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes activities conducted in August 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

II VALIDATED RESULTS RECEIVED

No validated data were received in August

III WORK PLANNED DURING SEPTEMBER AND OCTOBER 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in August and none are anticipated for September or October



If you have any questions or comments please contact Mr Doug Borro the Respondent s designated Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC



Ward E Herst, CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries Inc
Rod Bloese - Bridgeton Landfill Authority LLC
Jalal El Jayyousi Missouri Department of Natural Resources
Matt Kingsley - Bridgeton Landfill Authority LLC
Paul Rosasco Engineering Management Support Inc