

RECEIVED
MAY 11 1998
SUPERFUND DIVISION

WATER MANAGEMENT CONSULTANTS

Mr. Steven Kinser
U. S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

5988 MID RIVERS MALL DRIVE
ST. CHARLES, MISSOURI 63304, USA

TELEPHONE: (314) 939 4926
TELEFAX: (314) 939 9631

Site:	West Lake Landfill
ID #:	MO079900932
Break:	10.9 cu#2
Other:	Progress Rpt. 5-8-98

May 8, 1998

Dear Mr. Kinser:

Monthly Progress Report - April 1998 West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Water Management Consultants, Inc. (WMCI) has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in April 1998.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in April.

III. WORK PLANNED DURING MAY AND JUNE 1998

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in April and none are anticipated for May or June.



40056603
SUPERFUND RECORDS

Mr. Steven Kinser
May 8, 1998

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

WATER MANAGEMENT CONSULTANTS, INC.



Ward E. Herst, CPHG, CEM
Operations Manager

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese - Allied Waste Industries, Inc.
Jalal El-Jayyousi - Missouri Department of Natural Resources
Matt Kingsley - Allied Waste Industries, Inc.
Paul Rosasco - Engineering Management Support, Inc.