

Site:	West Lake
ID #:	MBD079900932
Break:	10.9
Other:	Progress Report
wa	8-8-97

RECEIVED
AUG 12 1997
SUPERFUND DIVISION

WATER MANAGEMENT CONSULTANTS

Mr. Steven Kinser
U. S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

5988 MID RIVERS MALL DRIVE
ST. CHARLES, MISSOURI 63304, USA

TELEPHONE: (314) 939 4926
TELEFAX: (314) 939 9631

August 8, 1997

Dear Mr. Kinser:

**Monthly Progress Report - July 1997
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Water Management Consultants, Inc. (WMCI) has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in July 1997.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Validation of the results of the first sampling round continued in July.

II. VALIDATED RESULTS RECEIVED

No validated results were received in July.

III. WORK PLANNED DURING AUGUST AND SEPTEMBER 1997

Activities planned for August and September include the following:

- complete data validation of results for the first round of sampling (August), and
- validate results for the second round of sampling (August and September).


40056606
SUPERFUND RECORDS

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material delays were encountered in July, and none are anticipated for August and September.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

WATER MANAGEMENT CONSULTANTS, INC.



Ward E. Herst, CPHG, CEM
Operations Manager

WEH/cg

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Systems, Inc.
Rod Bloese - Allied Waste Systems, Inc.
Jalal El-Jayyousi - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.