

Golder Associates Inc.

1630 Heritage Landing, Suite 103
St. Charles, MO USA 63303
Telephone (314) 936-1554
Fax (314) 936-1135

Site: <u>West Lake</u>
ID #: <u>MB0009900932</u>
Break: <u>10.9</u> <u>002</u>
Other: <u>Progress Report</u>
<u>2-7-97</u>



Our Ref: 943-2848.601

February 7, 1997

U.S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

RECEIVED

FEB 07 1997

SUPERFUND DIVISION

Attention: Mr. Steven Kinser

**RE: MONTHLY PROGRESS REPORT - JANUARY 1997
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS**

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in January 1997.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Activities conducted in January include preparation for environmental sampling.

II. VALIDATED RESULTS RECEIVED

No validated results were received in January.

III. WORK PLANNED DURING FEBRUARY AND MARCH 1997

Activities planned for February and March 1997 include the following:

- ▶ Collection of groundwater, surface water, sediment, and leachate samples, currently scheduled for February 1997; and
- ▶ Data validation of results as they become available.



40056608
SUPERFUND RECORDS


IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material delays were encountered in January, and none are anticipated for February and March.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

GOLDER ASSOCIATES INC.



Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/cl

Attachments

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Systems, Inc.
Charles Ketring - Allied Waste Systems, Inc.
Jalal El-Jayyousi - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.

2848Feb2.doc