Site: West Luke IDF ID#: MODO79900932 Break: 10.9 OUZ Other: Prayers Report 5-8-97

:7

1 1997 MAY 1 9 1997 WATER
MANAGEMENT
CONSULTANTS

33 MISTY RIDGE COURT ST. CHARLES, MISSOURI 63304

TELEPHONE: (314) 447 6536 939-4926 TELEFAX: (314) 447 6536-939-9631

May 8, 1997

Mr. Steven Kinser
U.S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101



40056609 SUPERFUND RECORDS

Dear Mr. Kinser:

Monthly Progress Report - April 1997 West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Water Management Consultants, Inc. (WMCI) has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in April 1997.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Activities conducted in April include completion of the first round of environmental sampling for Operable Unit 2.

During April, photographs were taken of environmental conditions near monitoring wells MW-204-SS and MW-204A-SS. The photographs document environmental impacts that have occurred as a result of property development that is being coordinated by Perkinson Realty. The photographs and a cover letter are attached to this monthly report.

II. VALIDATED RESULTS RECEIVED

No validated results were received in April.

III. WORK PLANNED DURING MAY AND JUNE 1997

Activities planned for May and June 1997 include the following:

- begin data validation of results for the first round of sampling (May and June), and
- initiation of the second environmental sampling event (May).

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material delays were encountered in April, and none are anticipated for May and June.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

WATER MANAGEMENT CONSULTANTS, INC.

Ward E. Herst, CPHG, CEM

Operations Manager

WEH/cg

Attachments

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne

Doug Borro - Allied Waste Systems, Inc. Rod Bloese - Allied Waste Systems, Inc.

Jalal El-Jayyousi - Missouri Department of Natural Resources

Paul Rosasco - Engineering Management Support, Inc.