Site: West Lake UDF ID#: M6N079900932 Break: 10.9 002 Other: Progress Report



Mr. Steven Kinser
U.S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

33 MISTY RIDGE COURT ST. CHARLES, MISSOURI 63304

TELEPHONE: (314) 447 6536 TELEFAX: (314) 447 6536

April 9; 1997

RECEIVED

APR 1 1 1997

SUPERFUND OF

Dear Mr. Kinser:

Monthly Progress Report - March 1997 West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Water Management Consultants, Inc. (WMCI) has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in March 1997.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Activities conducted in March include collection of environmental samples within Operable Unit 2.

II. VALIDATED RESULTS RECEIVED

No validated results were received in March.

III. WORK PLANNED DURING APRIL AND MAY 1997

Activities planned for April and May 1997 include the following:

- data validation of results as they become available (April and May), and
- initiation of the second environmental sampling event (May).

40056610 SUPERFUND RECORDS

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material delays were encountered in March, and none are anticipated for April or May.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

WATER MANAGEMENT CONSULTANTS, INC.

Ward E. Herst, CPHG, CEM Operations Manager - St. Louis

Ward Hers

WEH/cg

Attachments

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne

Doug Borro - Allied Waste Systems, Inc. Charles Ketring - Allied Waste Systems, Inc.

Jalal El-Jayyousi - Missouri Department of Natural Resources

Paul Rosasco - Engineering Management Support, Inc.