



988 MID RIVERS MALL DRIVE T CHARLES MISSOURI 63304 USA

1ELEPHONE (J14) 9J9 4926 1ELEFAX (314) 939 9631

February 9 1998

Mr Steven Kinser U S Environmental Protection Agency Region VII WSTM/SPFD/REMI 726 Minnesota Avenue Kansas City Kansas 66101

Dear Mr Kinsei

# Monthly Progress Report January 1998 West Lake (Bridgeton) Landfill Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Water Management Consultants Inc (WMCI) has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes activities conducted in January 1998

#### I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Activities associated with the Baseline Risk Assessment continued in January

## II VALIDATED RESULTS RECEIVED

No validated data were received in January

#### III WORK PLANNED DURING FEBRUARY AND MARCH 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report

### IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in January and none are anticipated for February or March

40057471 SUPERFUND RECORDS If you have any questions or comments please contact Mr Doug Borro the Respondent's designated Project Coordinator or the undersigned

Sincerely

WATER MANAGEMENT CONSULTANTS INC

Ward Herst

Ward E Herst CPHG CEM

Operations Manager

## WEH/cg

cc Michael Hockley Esq Spencer Fane Britt & Browne

Doug Borro Allied Waste Industries Inc

Rod Bloese Allied Waste Industries Inc

Jalal El Jayyousi Missouri Department of Natural Resources

Matt Kingsley Allied Waste Industries Inc

Paul Rosasco Engineering Management Support Inc