

## FAX MESSAGE

**WATER  
MANAGEMENT  
CONSULTANTS**

To Steven Kinser  
Company U S Environmental Protection Agency  
Fax No (913) 551 7063  
From Ward Herst/Christine Gonzales  
Date February 11 1998  
Pages 3 (including this page)

5988 MID RIVERS MALL DRIVE  
ST CHARLES MISSOURI 63304 USA

TELEPHONE (314) 939 4926  
TELEFAX (314) 939 9831

**Monthly Progress Report January 1998****West Lake (Bridgeton) Landfill Operable Unit 2 RI/FS**

Attached is a copy of the above mentioned report This document was inadvertently left out of the Federal Express shipments sent out last night An original of this document will follow via Federal Express and should arrive to you on Thursday February 12 1998

*TLS*  
*West Lake Landfill*  
ID# MB12079900932  
Break 10 9 out#2  
Other Progress Rpt  
2-11-98  
*0714*



40057472  
SUPERFUND RECORDS

# WATER MANAGEMENT CONSULTANTS

Mr Steven Kinser  
U S Environmental Protection Agency  
Region VII  
WSTM/SPFD/REML  
726 Minnesota Avenue  
Kansas City Kansas 66101

988 MID RIVERS MALL DRIVE  
ST CHARLES MISSOURI 63304 USA  
TELEPHONE (314) 939 4926  
TELEFAX (314) 939 9631

February 9 1998

Dear Mr Kinser

**Monthly Progress Report - January 1998  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc (Laidlaw) Water Management Consultants, Inc (WMCI) has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No VII 94 F 0025 The progress report describes activities conducted in January 1998

**I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

Activities associated with the Baseline Risk Assessment continued in January

**II VALIDATED RESULTS RECEIVED**

No validated data were received in January

**III WORK PLANNED DURING FEBRUARY AND MARCH 1998**

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report

**IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in January and none are anticipated for February or March

Mr Steven Kinser  
February 9 1998

Page 2

If you have any questions or comments please contact Mr Doug Borro the Respondent's designated Project Coordinator, or the undersigned

Sincerely

WATER MANAGEMENT CONSULTANTS INC



Ward E. Herst, CPHG CEM  
Operations Manager

WLH/cg

cc Michael Hockley, Esq Spencer Fane Britt & Browne  
Doug Borro Allied Waste Industries Inc  
Rod Bloese Allied Waste Industries Inc  
Jalal El Jayyousi Missouri Department of Natural Resources  
Matt Kingsley Allied Waste Industries Inc  
Paul Rosasco Engineering Management Support, Inc