

RECEIVED

JIN 10 1998

SUPERFLAD DIVISION

Mr Steven Kinser
U S Environmental Protection Agency
Region VII
WSTM/SPFD/REMI
726 Minnesota Avenue
Kansas City Kansas 66101

0 1101 Progress 1915 0 1101 Progress 1915 0 1101 Progress 1915 0 1101 Progress 1915 0 1101 Progress 1915

June 9 1998

Dear Mr Kinser

# Monthly Progress Report May 1998 West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes activities conducted in May 1998

### I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

#### II VALIDATI D RESULTS RECEIVED

No validated data were received in May

### III WORK PLANNED DURING JUNE AND JULY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report

## IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in May and none are anticipated for June or July

13

40057473 SUPERFUND RECORDS T lephone (314) 939 9111 Fax (314) 939 9757 If you have any questions or comments please contact Mr Doug Borro the Respondent's designated Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Ward E Herst CPHG CEM

Director

cc Michael Hockley Esq Spencer Fane Britt & Browne

Doug Borro Allied Waste Industries Inc

Rod Bloese - Bridgeton Landfill Authority LLC

Jalal El Jayyousi Missouri Department of Natural Resources

Matt Kingsley - Bridgeton Landfill Authority LLC

Paul Rosasco Engineering Management Support Inc