

RECEIVED

JUL 1 1 1998

SUPERFUND DIVISION

Mr Steven Kinser U S Environmental Protection Agency Region VII WSTM/SPFD/REML 726 Minnesota Avenue Kansas City Kansas 66101 July 9 1998

Dear Mr Kinser

Monthly Progress Report June 1998 West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes activities conducted in June 1998

1 ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

II VALIDATI D RESULTS RECEIVED

No validated data were received in June

III WORK PLANNED DURING JUNE AND JULY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Feport

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATI D MATERIAL DELAYS

No material problems or delays were encountered in June and none are anticipated for July or August

40057474 SUPERFUND RECORDS T l phon (314) 939 9111 Fax (314) 939 9757 If you have any questions or comments please contact Mr Doug Borro the Respondent's designated Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Ward E Herst CPHG CEM

Director

cc Michael Hockley Esq Spencer Fane Britt & Browne

Doug Borro Allied Waste Industries Inc

Rod Bloese - Bridgeton Landfill Authority LLC

Jalal El Jayyousi Missouri Department of Natural Resources

Matt Kingsley - Bridgeton Landfill Authority LLC

Paul Rosasco Engineering Management Support Inc