



RECEIVED

OCT 13 1998

SUPERFUND DIVISION

TES

Site: West Lake Landfill

ID #: MB0079960932

Break 10 9

Other Progress Report  
10 9 98

0714

October 9 1998

Mr Steven Kinser  
U S Environmental Protection Agency  
Region VII  
WSTM/SPFD/REML  
726 Minnesota Avenue  
Kansas City Kansas 66101

Dear Mr Kinser

**Monthly Progress Report – September 1998  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes activities conducted in September 1998

**I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted to EPA

**II VALIDATED RESULTS RECEIVED**

No validated data were received in September

**III WORK PLANNED DURING OCTOBER AND NOVEMBER 1998**

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report

**IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in September and none are anticipated for October or November



If you have any questions or comments please contact Mr Doug Borro the Respondent's designated Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC



Ward E Herst CPHG CEM  
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne  
Doug Borro Allied Waste Industries Inc  
Rod Bloese – Bridgeton Landfill Authority LLC  
Jalal El Jayyousi Missouri Department of Natural Resources  
Matt Kingsley – Bridgeton Landfill Authority LLC  
Paul Rosasco Engineering Management Support Inc