

RECEIVED

NOV 12 1998

TES SUPERFUND DIVISION

Site West Lake Landfill
ID #: 1113079901932
Break 10-9-98
Other: Progress Report
11-10-98

0714

Mr Steven Kinser
U S Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City Kansas 66101

November 10 1998

Dear Mr Kinser

**Monthly Progress Report – October 1998
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes activities conducted in October 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

II VALIDATED RESULTS RECEIVED

No validated data were received in October

III WORK PLANNED DURING NOVEMBER AND DECEMBER 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in October and none are anticipated for November or December



If you have any questions or comments please contact Mr Doug Borro the Respondent's designated Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC



Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro Allied Waste Industries Inc
Rod Bloese – Bridgeton Landfill LLC
Jalal El Jayyousi Missouri Department of Natural Resources
Matt Kingsley – Bridgeton Landfill LLC
Paul Rosasco Engineering Management Support Inc