

Site Big River Mine  
ID # MO981126899  
Bres 22-3  
Other TES TX  
12-1-9

# TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

W A Number C07011  
W A Name Big River Mining Tailings

Report Period October 1989  
Firm PRC

EPA W A Manager Mark Bogina  
EPA RPO Maureen Hunt  
Contractor Project Manager David Homer

% Project  
Technically Complete 0%

## 1 PROGRESS MADE THIS REPORT PERIOD

PRC began preparing the work plan

## 2 DELIVERABLES

None

## 3 OUTSTANDING ISSUES/RESOLUTIONS

None

## 4 PROJECTED ACTIVITY NEXT PERIOD

PRC will have its kickoff meeting with EPA and review the Big River Mining files

## 5 SUBCONTRACTING

None

40112553



SUPERFUND RECORDS



PAGE NO 52  
11/16/89

Report Month 10/89

PRC Environmental Management Inc

LABOR

Name	PLevel	Current Period Hours	Project to Date Hours
** C07 011			
Aaron M Lisec	P1	2 0	2 0
Jean M Michaels	P2	12 5	12 5
Bette H Ross	P2	11 0	11 0
Clerical	CL	4 0	4 0
** Subtotal **		29 5	29 5