

# TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

Site	Big River Mine
ID	mo 89811 26899
Proj.	72
Other	76
	11-1-89

W A Number C07011  
W A Name PRP Search -- Big River Mine  
Tailings  
EPA W A Manager Mark Bogina  
EPA RPO Maureen Hunt  
Contractor Project Manager Jean Michaels

Report Period November 1989  
Firm PRC  
% Project  
Technically Complete 4 7%

## 1 PROGRESS MADE THIS REPORT PERIOD

During November PRC completed the following activities

Discussed the project details with the U S EPA work assignment manager

On November 27 1989 PRC attended a joint kickoff meeting for the Japser County and the Big River PRP searches in Kansas City Kansas

PRC collected documents pertaining to the Big River site from the U S EPA Region 7 office

## 2 DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
Monthly Progress Reports	20th of each month	
Interim Summary Outline	01/26/90	
Final Report (Draft)	03/09/90	
Final Report (Final)	04/11/90	

## 3 OUTSTANDING ISSUES/RESOLUTIONS

None

## 4 PROJECTED ACTIVITY NEXT PERIOD

During December, PRC will continue to collect review and organize documents PRC will subcontract a title search company to research the Big River site

## 5 SUBCONTRACTING

None at this time

40112554



SUPERFUND RECORDS



PAGE NO 62  
12/18/89

Report Month 11/89

PRC Environmental Management Inc

LABOR

Name	PLevel	Current Period Hours	Project to Date Hours
** C07 011			
Aaron M Lisec	P1	0 0	2 0
Jean M Michaels	P2	8 0	20 5
Bette H Ross	P2	2 0	13 0
Clerical	CL	3 0	7 0
** Subtotal **		13 0	42 5