

AGENDA

JASPER COUNTY PRP SEARCH KICKOFF MEETING

November 27, 1989

I Scope of the Project

II Discussion on comments to the workplan

III Tasks to be completed

IV Scheduling - 120 days to complete the assignment

Kickoff Meeting (Day 2) - Nov 27, 1989  
Final Workplan Submittal (Day 17) - Dec 12, 1989  
Research Activities Completed (Day 75) - Feb 8, 1990  
Draft Final Report (Days 75-90) - Feb 8-23, 1990  
Final Report Draft Due (Day 90) - Feb 23, 1990  
Comments Received from EPA (Day 107) - March 12, 1990  
Final Report Due (Day 122) - March 27, 1990

\* An Interim Summary Report will not be necessary  
unless it can be submitted by Day 60 - Jan 24, 1990

V EPA Staff


Mark Bogina - Work Assignment Manager Jasper County  
Project Manager

Jane Kloeckner - Assistant Regional Counsel

VI PRC Staff Responsibilities

Travel  
Research  
Reports  
Administrative

40113959



SUPERFUND RECORDS

*Okonko-Dunne*  
*Mon 98068628*  
*11-27-89*