


None.  
I've been having this  
pending outcome by WPL  
evaluation. Keep in paper file  
JASPER till we decide source of action.  
Remind me at that time that  
this needs  
479 to be.  
4 completed  
in  
Kerry

Region  
WA No.  
Report No.  
For 4/26/86-  
5/23/86  
CERCLA  
RCRA X

EPA Primary Contact: Kerry Herndon (913/236-2851)  
TechLaw Project Manager: Brian Eaton (703/476-1000)



### Project Status

A Work Plan was prepared on January 20, 1986.

During April and May, TechLaw personnel reviewed historical mining maps, stability studies of the Jasper mining area, and historical editions of mining yearbooks to identify heavy mining areas within Jasper County, and to develop names of mining companies involved with lead and zinc mining in Jasper County. A database has been developed from the information in these sources which references mining company names, locations, and years of mining activity. Over 1,000 mining companies have been identified in this database.

On May 21, 1986, TechLaw informed EPA contact Ms. Kerry Herndon of the status of its research on this case. Ms. Herndon directed TechLaw to place work on this project on hold until EPA could determine what additional research should be conducted prior to preparing a report on this project.

### Next Activities

None. This project has been placed on hold by EPA.

### Schedule Problems

The Draft Report on the Jasper site, which was originally scheduled for June 20, 1986, will be rescheduled after specific direction for additional research has been received from EPA.

40114912



SUPERFUND RECORDS