

AMERICAN ZINC LEAD AND SMELTING CO

JOPLIN, MO

FOR

Site	Quincy, Mo.
ID#	10-23-52
Break	1.21
Other	52

Mr. H. I. Young - St. Louis

07-6 September 19, 1952

Mr J. J. Inman - Joplin

Quick Seven Weekly Report

Messrs.. George Brown, R. A. Young, W J. Matthes, Jr.
C. A. Dobbel, H. I. Young-Wash., D.C.

Dear Mr. Young:

We wish to submit the following report covering weekly progress at the Quick Seven Zinc-Lead Mines (Joint Venture), for week ending September 17, 1952.

The 200-W Monaghan operated 24 hours daily throughout the week. Three days were spent on stripping work in the Little Francis pit with the other three days at the Quick Seven pit handling waste and some overburden. Mining operations with the 1½ yd. shovel and trucks were carried on 8 hours daily during the week. Approximately 2500 tons ore was added to the stockpile with 1450 tons ore going to the washing plant

The washing and screening plant was operated a few hours each day throughout the week. The majority of the time, however was spent on changes and adjustments at the crusher and on the dewatering drag at the screening plant. The problem we have been confronted with has been the building up of mud inside the crusher and trouble with wet material on the conveyor belt from the washer to the truck haulage hopper. Representatives from the factory were here two days this week recommending changes to be made at the crusher. Some of these changes were made yesterday and we feel much encouraged today as both the crusher and washer operated an hour and a half this morning without trouble. The feed has been reduced to work out the adjustments but will be gradually increased. I have asked Mr. Robert Ammon to come to the district next Monday and spend two days at the washing plant.

All construction work at the mill was completed during the week except a few small finishing jobs and mill lighting. During the past two weeks approximately 1000 tons of material has been stockpiled at the mill site. Feed was started into the mill late yesterday and has been resumed today. Naturally it will take a few days to fill up the circuit, particularly the Dorr thickener, so it will possibly be two to three days before any concentrate production.

Exploration - Hole No. L-78 on the Cliffwood lease was completed during the week. This hole was located in the small cave at the north end of the pit and cut fair mineralization from 110 feet to 145 feet. Hole No. L-79 was started and is down 125 feet in open ground and no mineralization to the present depth.

40115812



SUPERFUND RECORDS

COPY

008652

BR000201016

Mr. H. I. Young

- 2 -

September 19, 1952

Cash status of the project to-date is as follows:

Cash Advances	\$1,100,000.00	
Miscellaneous Cash Receipts	<u>2,370.62</u>	\$1,102,370.62

Cash Expenditures to-date

1951		
December	\$ 114,898.94	
1952		
January	\$ 137,374.84	
February	96,229.78	
March	111,809.34	
April	83,202.06	
May	111,441.77	
June	113,590.63	
July	96,392.93	
August	152,876.87	
September (Sept. 17, 1952)	<u>61,719.25</u>	<u>1,079,936.01</u>

Cash Balance - September 17, 1952 \$ 22,434.61

Weekly payroll 68 men . . . \$6,640.46

Very truly yours,


District Manager

JJI:as

BR000201017