

Sta. 40117610-1
Rm. 40117610-1
Jk. 2
Ser. 479
4-25-86
11/6

JASPER

Region	VII
WA No	479
Report No	3
For	3/29/86-
	4/25/86
CERCLA	X
RCRA	

EPA Primary Contact Steven Kinser (913/236-2856)

TechLaw Project Manager Brian Eaton (703/476-1100)

Project Status

TechLaw contacted EPA for specific directions regarding this assignment and submitted a Work Plan detailing the research to be conducted on January 20, 1986

In April, TechLaw conducted research into the identities of mining companies operating in Jasper County by reviewing historical editions of mining yearbooks

Next Activities

TechLaw will consult with EPA regarding the status of TechLaw's research, and if necessary, travel to Joplin, Missouri to gather relevant title documentation

Schedule Problems

A Draft PRP Report is scheduled for delivery to EPA on June 20, 1986

40117610



SUPERFUND RECORDS