

TECHNICAL ENFORCEMENT SUPPORT AT HAZARDOUS WASTE SITES

FUNDING CERCLA TES NUMBER 04 WORK ASSIGNMENT NUMBER C07015 INDEX 04C07C07015 CONTRACT # 68 01 7351 AMENDMENT NUMBER 00001 PRIORITY Normal CONTRACTOR JACOB ENGINEE

SITE/FACILITY NAME Tri State Mining Area (SW)

LOCATION Juspec Co ST MO REGION/HQ 07

EPA SITE/FACILITY ID # MOD980686281 NPL SITE Y RCRA FACILITY N CERCLIS OP UNIT #

CERCLA ONLY FMS SITE/SPILL ID # 7B36 CERCLIS/EVENT/ENFORCEMENT ACTIVITY/NSS 2101 C01 | 1701

PURPOSE Other - Cancel Work Assignment and Change POP
TASK TYPE Responsible Party Search TASK NUMBER 01 TASK NUMBER 01

TASK TYPE Responsible Party Search

COMMENT

We are requesting cancelation of this work assignment and a corresponding change in the required period of performance. The RPM does not wish to continue this PRP search since we do not have enough resources available in TES IV to continue with future work assignments (she is switching funding sources to maintain continuity) No work plan has been approved for this assignment. All deliverables have geen received and closeout costs have been reviewed with the TES I Regional Manager

	BASE PERIOD		OPTION PERIOD	
	LOE	COST/FEE	LOE	COST/FEE
PREVIOUSLY APPROVED	0	0	500	25 000
THIS ACTION	٥	0	412	(18 330)
TOTAL	0	0	88	6 670

PERIOD OF PERFORMANCE PERIOD OF PERFORMANCE

FRM / / TO 05/30/89

NUMBER OF PAGES TO FOLLOW

REFERENCE INFORMATION _ ATTACHED _ TRANSMITTED SEPARATELY _ PICK UP FROM REPORTING REQUIREMENTS _ BRIEFING _ LETTER REPORT _ FINAL REPORT _ OTHER

INITIATOR WORK ASSIGNMENT MANAGER

ADDRESS 726 Minnesota Ave KCKS 66101

DATE 04/18/89

FTS # 757 2856 OFF NET # 913 236 2856

APPROVAL RGNL PROJ OFFICER OR HOPO

ADDRESS 726 Minnesota Ave KCKS 66101

DATE 04/18/89

757 2856 OFF NET # 913 236 2856

CONTRACTING OFFICER

(SIGN)

NAME Maureen

(SIGN)

(Effective Date)

CONTRACTOR ACKNOWLEDGEMENT OF RECEIPT

Stor C Poston

5/2/89

FONE I REGIONA MAMERI



SUPERFUND RECORDS

(TITLE)	DATE / /	
(S1GN)		

A C07015; Amend 1