



HERST & ASSOCIATES, INC.®

RECEIVED

NOV 10 2004

SUPERFUND DIVISION

**Global Presence
Personal Attention**

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

November 9, 2004

Dear Mr. Wall:

**Monthly Progress Report – October 2004,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in October 2004.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in October.

III. WORK PLANNED DURING NOVEMBER AND DECEMBER 2004.

Preparation of the FS Report will continue in November.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in October and none are anticipated for November or December.



Mr. Dan Wall
November 9, 2004

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Tony Walker - Allied
Rod Bloese - Allied
Jill Bruss - Missouri Department of Natural Resources
Jacinta Douma - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.