



**Global Presence
Personal Attention**

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

September 9, 2003

Dear Mr. Wall:

**Monthly Progress Report – August 2003,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in August 2003.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in August.

III. WORK PLANNED DURING SEPTEMBER AND OCTOBER 2003.

Preparation of the FS Report will continue in September.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in August and none are anticipated for September or October.



RECEIVED

SEP 10 2003

SUPERFUND DIVISION

Mr. Dan Wall
September 9, 2003

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read "Ward E. Herst", followed by the word "for" in a smaller, cursive script.

Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese - Allied Waste Industries, Inc
Jalal El-Jayyousi - Missouri Department of Natural Resources
Jacinta Douma - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.