



HERST & ASSOCIATES, INC.

***Global Presence
Personal Attention***

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

May 8, 2003

Dear Mr. Wall:

**Monthly Progress Report – April 2003,
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in April 2003.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in April.

III. WORK PLANNED DURING MAY AND JUNE 2003.

Preparation of the FS Report will continue in May.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in April and none are anticipated for May or June.

40333054



Superfund

RECEIVED

MAY 9 2003

SUPERFUND DIVISION

4630 South Highway 94 – North Outer Road
St Charles, Missouri 63304

Telephone (636) 939-9111
Fax (636) 939-9757

Mr. Dan Wall
May 8, 2003

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese - Allied Waste Industries, Inc.
Jalal El-Jayyousi - Missouri Department of Natural Resources
Jacinta Douma - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.