



HERST & ASSOCIATES, INC.

**Global Presence  
Personal Attention**

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
726 Minnesota Avenue  
Kansas City, Kansas 66101

March 8, 2002

Dear Mr. Wall:

**Monthly Progress Report – February 2002,  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in February 2002.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted to EPA.

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in February.

**III. WORK PLANNED DURING MARCH AND APRIL 2002**

Preparation of the FS Report will continue in March.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in February and none are anticipated for March or April.



**RECEIVED**  
**MAR 11 2002**  
**SUPERFUND DIVISION**

Mr. Dan Wall  
March 8, 2002

Page 2

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in black ink, appearing to read "Ward Herst". The signature is fluid and cursive, with a stylized "H" and a small mark at the end.

Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Doug Borro - Allied Waste Industries, Inc.  
Rod Bloese - Allied Waste Industries, Inc.  
Jalal El-Jayyousi - Missouri Department of Natural Resources  
Matt Kingsley - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.