

***Herst & Associates, Inc.***

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
726 Minnesota Avenue  
Kansas City, Kansas 66101

November 9, 2000

Dear Mr. Wall:

**Monthly Progress Report – October 2000  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in October 2000.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted to EPA

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in October.

**III. WORK PLANNED DURING NOVEMBER AND DECEMBER 2000**

Preparation of the FS Report will continue in November.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in October and none are anticipated for November or December.

40333082



Superfund

**RECEIVED**

**NOV 13 2000**

**SUPERFUND DIVISION**

5988 Mid Rivers Mall Drive, Suite 136  
St. Charles, Missouri 63304, USA

Telephone (636) 939-9111  
Fax (636) 939-9757

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Doug Borro - Allied Waste Industries, Inc.  
Rod Bloese - Allied Waste Industries, Inc  
Jalal El-Jayyousi - Missouri Department of Natural Resources  
Matt Kingsley - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.

**RECEIVED**

**NOV 13 2000**

**SUPERFUND DIVISION**