



**RECEIVED**

JUN 12 2000

**RECEIVED DIVISION**

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
726 Minnesota Avenue  
Kansas City, Kansas 66101

June 9, 2000

Dear Mr. Wall:

**Monthly Progress Report – May 2000  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in May 2000.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted to EPA. Preparation of the RI Report and FS Report continued in May.

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in May.

**III. WORK PLANNED DURING JUNE AND JULY 2000**

Preparation of the RI Report and FS Report will continue in June. It is anticipated that the RI Report will be submitted in early June to the EPA.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in May and none are anticipated for June or July.



If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Doug Borro - Allied Waste Industries, Inc.  
Rod Bloese - Bridgeton Landfill, LLC  
Jalal El-Jayyousi - Missouri Department of Natural Resources  
Matt Kingsley - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.