



RECEIVED

APR 10 2000

SUPERFUND DIVISION

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
726 Minnesota Avenue
Kansas City, Kansas 66101

April 7, 2000

Dear Mr. Wall:

**Monthly Progress Report – March 2000
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in March 2000.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA. The Baseline Risk Assessment Report was submitted to the EPA on February 29, 2000 for receipt on March 1, 2000. Preparation of the RI Report and FS Report began in March.

II. VALIDATED RESULTS RECEIVED

No validated data were received in March.

III. WORK PLANNED DURING APRIL AND MAY 2000

Preparation of the RI Report and FS Report will continue in April.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May.

40333088



Superfund

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese - Bridgeton Landfill, LLC
Jalal El-Jayyousi - Missouri Department of Natural Resources
Matt Kingsley - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.