



RECEIVED

AUG 11 1999

SUPERFUND DIVISION

Mr. Dan Wall  
U. S. Environmental Protection Agency  
Region VII  
726 Minnesota Avenue  
Kansas City, Kansas 66101

August 9, 1999

Dear Mr. Wall:

**Monthly Progress Report – July 1999  
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in July 1999.

**I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER**

A monthly progress report was submitted to EPA.

**II. VALIDATED RESULTS RECEIVED**

No validated data were received in July.

**III. WORK PLANNED DURING AUGUST AND SEPTEMBER 1999**

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report.

**IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS**

No material problems or delays were encountered in July and none are anticipated for August or September.

40333095



Superfund

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM  
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne  
Doug Borro - Allied Waste Industries, Inc.  
Rod Bloese - Bridgeton Landfill, LLC  
Jalal El-Jayyousi - Missouri Department of Natural Resources  
Matt Kingsley - Bridgeton Landfill, LLC.  
Paul Rosasco - Engineering Management Support, Inc.

cc: [illegible]

573 751 1733