

Herst & Associates, Inc.

RECEIVED

APR 12 1999

SUPERFUND DIVISION

Mr. Dan Wall
U. S. Environmental Protection Agency
Region VII
726 Minnesota Avenue
Kansas City, Kansas 66101

April 9, 1999

Dear Mr. Wall:

**Monthly Progress Report – March 1999
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS**

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress report describes activities conducted in March 1999.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

II. VALIDATED RESULTS RECEIVED

No validated data were received in March.

III. WORK PLANNED DURING APRIL AND MAY 1999

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due to EPA 45 days after receipt of comments on the Site Characterization Summary Report.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May.

40333099



Superfund

5988 Mid Rivers Mall Drive, Suite 213
St. Charles, Missouri 63304, USA

Telephone (314) 939-9111
Fax (314) 939-9757

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

A handwritten signature in cursive script, reading "Ward Herst".

Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Industries, Inc.
Rod Bloese - Bridgeton Landfill, LLC
Jalal El-Jayyousi - Missouri Department of Natural Resources
Matt Kingsley - Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.