



Mr. Dan Gravatt
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

April 7, 2011

Dear Mr. Gravatt:

Monthly Progress Report – March 2011, West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in March.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted on March 8, 2011.

II. WORK PLANNED DURING APRIL AND MAY 2011

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May 2011.

40346486 Superfund

4631 North St. Peters Parkway St. Charles, Missouri 63304 Telephone (636) 939-9111 Fax (636) 939-9757 If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Ward Her

Ward E. Herst, CPHG, CEM

Managing Partner

cc: William G. Beck - Lathrop & Gage, LLP

Victoria Warren - Republic Services, Inc. David Vasbinder - Bridgeton Landfill, LLC.

Shawn Muenks - Missouri Department of Natural Resources

Paul Rosasco - Engineering Management Support, Inc.

Randal Bodnar - Civil & Environmental Consultants, Inc.