



HERST & ASSOCIATES, INC.®

**Global Presence
Personal Attention**

Mr. Dan Gravatt
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

September 8, 2011

Dear Mr. Gravatt:

**Monthly Progress Report – August 2011,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design**

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in August.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted on August 9, 2011.

II. WORK PLANNED DURING SEPTEMBER AND OCTOBER 2011

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in August and none are anticipated for September or October 2011.



Mr. Dan Gravatt
September 8, 2011

Page 2

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.



Ward E. Herst, CPHG, CEM
Managing Partner

cc: Jessica Merrigan - Lathrop & Gage, LLP
Victoria Warren - Republic Services, Inc.
David Vasbinder - Bridgeton Landfill, LLC.
Shawn Muenks - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar - Civil & Environmental Consultants, Inc.