

FW: Bridgeton December 2011 Monthly Progress Report Diana Howarth

to:

Dan Gravatt

01/09/2012 11:32 AM

Cc:

"Victoria Warren", "Paul Rosasco", "Randal Bodnar", "Shawn Muenks", "Dave Vasbinder", "Jessica Merrigan"

Hide Details

From: "Diana Howarth" <dhowarth@herstassociates.com> Sort List...

To: Dan Gravatt/R7/USEPA/US@EPA

Cc: "Victoria Warren" <vwarren@hrtc.net>, "Paul Rosasco" <paulrosasco@emsidenver.com>, "Randal Bodnar" <rbodnar@cecinc.com>, "Shawn Muenks" <shawn.muenks@dnr.mo.gov>, "Dave Vasbinder" <dvasbinder@republicservices.com>, "Jessica Merrigan" <JMerrigan@LathropGage.com>

1 Attachment



01-09-12 Bridgeton - December 2011 Monthly Progress Report.pdf

I apologize for the wording in the original email, it is an email form that I use and I didn't edit it properly. This is the Bridgeton Monthly Progress Report for December 2011 Please let me know if you have any questions or comments.

Thanks, Diana

From: Diana Howarth [mailto:dhowarth@herstassociates.com]

Sent: Monday, January 09, 2012 11:30 AM

To: Dan Gravatt (Gravatt.Dan@epamail.epa.gov)

Cc: Victoria Warren (vwarren@hrtc.net); Paul Rosasco (paulrosasco@emsidenver.com); Randal Bodnar

(rbodnar@cecinc.com); Shawn Muenks (shawn.muenks@dnr.mo.gov); Dave Vasbinder (dvasbinder@republicservices.com); Jessica Merrigan (JMerrigan@LathropGage.com)

Subject: Bridgeton December 2011 Monthly Progress Report

Norfolk Monthly Report Final email distribution – Eric Ballenger



Attached is the MONTH YEAR Norfolk Monthly Progress Report.

Please contact Ward Herst of our office if you have any questions or comments regarding this report.

Attached is the December 2011 Bridgeton Monthly Progress Report.

Please contact Ward Herst of our office if you have any questions or comments regarding this report.

Thank you,

Diana Howarth

Herst & Associates, Inc. (636) 939-9111

Information contained in this communication is CONFIDENTIAL and intended for the use of the addressee only. If you have received this communication in error, please notify the sender. If you are not the intended recipient of

this communication, be advised that disclosure, copying, use or dissemination of the contents of this communication is prohibited.





Mr. Dan Gravatt
U. S. Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

January 9, 2012

Dear Mr. Gravatt:

Monthly Progress Report - December 2011, West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in December.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted on December 8, 2011.

II. WORK PLANNED DURING JANUARY AND FEBRUARY 2012

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in December and none are anticipated for January or February 2012.

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Ward E. Herst, CPHG, CEM

Managing Partner

cc:

Jessica Merrigan - Lathrop & Gage, LLP

Victoria Warren - Republic Services, Inc.

David Vasbinder - Bridgeton Landfill, LLC.

Shawn Muenks - Missouri Department of Natural Resources

Paul Rosasco - Engineering Management Support, Inc.

Randal Bodnar - Civil & Environmental Consultants, Inc.