



**Global Presence
Personal Attention**

Mr Dan Gravatt
U S Environmental Protection Agency
Region VII
901 N 5th St
Kansas City, Kansas 66115

April 9, 2012

Dear Mr Gravatt

**Monthly Progress Report – March 2012,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design**

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste Systems (Bridgeton), Inc , Herst & Associates, Inc has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design The progress report describes activities conducted in March

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted on March 8, 2012

II. WORK PLANNED DURING APRIL AND MAY 2012

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May 2012

40382741



Superfund

- If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned

Sincerely,

HERST & ASSOCIATES, INC



Ward E. Herst, CPHG, CEM
Managing Partner

cc Jessica Merrigan - Lathrop & Gage, LLP
 Victoria Warren - Republic Services, Inc
 David Vasbinder - Bridgeton Landfill, LLC
 Shawn Muenks - Missouri Department of Natural Resources
 Paul Rosasco - Engineering Management Support, Inc
 Randal Bodnar - Civil & Environmental Consultants, Inc