Global Presence Personal Attention



Mr. Dan Gravatt
U. S. Environmental Protection Agency
Region VII
901 N 5<sup>th</sup> St
Kansas City, Kansas 66115

August 8, 2013

Dear Mr. Gravatt:

## Monthly Progress Report – July 2013, West Lake Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste Systems, Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in July 2013.

## I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

## II. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in July 2013 and none are anticipated for August or September 2013.

0714

40427300 Superfund 3.0

0402

. . . . . .

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Ward E. Herst, CPHG, CEM

Managing Partner

cc: Jessica Merrigan - Lathrop & Gage, LLP

Victoria Warren - Republic Services, Inc. Brian Power - Bridgeton Landfill, LLC.

Shawn Muenks - Missouri Department of Natural Resources

Paul Rosasco - Engineering Management Support, Inc.

Randal Bodnar - Civil & Environmental Consultants, Inc.

HERST & ASSOCIATES, INC.