

Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: July 4, 2015 – August 7, 2015

AES Task Order No.: 0125
AES Task Order Title: West Lake Landfill Technical Assistance
AES Task Order Project Officer: Brad Vann
AES Task Order Site Manager: Gary Felkner
AES Task Order Type: Ceiling
Period of Performance: 04/15/13 - 03/31/16
Related Invoice Number: 3

1. ACTIVITY FOR THE REPORTING PERIOD

- Project Planning and Support.
 - Continued project management activities including filing, contract administration functions, monthly reporting, budget forecasting, and coordination of staff.
 - Prepared and submitted on July 28, 2015 *Volume 2 Project Plan* for Modification No. 1. Received approval of the proposed *Project Plan* from EPA CO on August 5, 2015.
- Technical Assistance.
 - Initiated planning efforts for review of files in the Administrative Record.
- Task Order Close-Out.
 - No activity.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Task	Start Date		Completion Date		Schedule and Cost Variances with Recommended Solutions
	Planned	Actual or Anticipated	Planned	Actual or Anticipated	
Project Planning and Support	04/15/13	04/15/13	03/31/16	03/31/16	
Technical Assistance	05/1/13	05/1/13	02/28/16	02/28/16	
Task Order Close-Out	03/1/15	03/15/15	03/31/16	03/31/16	

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS

None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS

None.



Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report, *Continued*
Reporting Period: July 4, 2015 – August 7, 2015

AES Task Order No.:	0125
AES Task Order Title:	West Lake Landfill Technical Assistance
AES Task Order Project Officer:	Brad Vann
AES Task Order Site Manager:	Gary Felkner
AES Task Order Type:	Ceiling
Period of Performance:	04/15/13 - 03/31/16
Related Invoice Number:	3

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

Next reporting period August 8, 2015 to September 4, 2015.

- Project Planning and Support.
 - Continued project management activities including filing, contract administration functions, monthly reporting, budget forecasting, and coordination of staff.
- Technical Assistance.
 - Conduct review of files in the Administrative Record currently scheduled for August 26 to 28, 2015.
- Task Order Close-Out.
 - No activity planned.