

10-24-02

Herculaneum Lead Smelter

TO-27

0730 Beno arrives onsite. Today's weather will be partly sunny with highs in the low 50s. Chance of showers. Today's activities will include:
① Oversight of excavations and backfilling,
② Recon soil sampling, ③ Interior recon sampling at 440 Thurwell (13:00), 438 Washington (14:00), and 434 Sherman (17:15), and
④ Possibly post-excavation sampling.

Beno completes logbook entry for yesterday.
Auton is being fixed up.

0800 Beno updates Interior Recon Sampling spreadsheet. 9 of the 13 homes have been either scheduled or sampled already.

0815 Calibrate Auton

0830 Out to check on excavations and backfilling.

429 Burns has been seeded and ~~strawed~~^{MR} strawed. Excavation is complete at 355 Short. Backfilling will continue this morning expanding into the front yard. Excavation continues at 510 Hill. Backfilling continues at 236 Broadway. The back appears done.

A717

40499113



Superfund

2.0

0100

10-24-02 Herculaneum Lead Smelter

TO: 27

The back yard is being graded. Excavation began late yesterday on 299 Broadway and continues this morning. Cleanup work is being done on 778 Circle.

0945 Back to trailer. Schuler will be on site later this morning as well as OSC Silver.

Begin preparing bags for soil recon sampling.

1030 Schuler arrives on site.

1045 Prep sample tubes for ^{interior} recon sampling.

1100 Schuler makes tel. calls.

12-12:30 Lunch

1300 - Schuler & Reno to 440 Thruwell to perform interior Recontamination Sampling.

1340 Back to trailer,

1400 Schuler & Reno to 438 Washington to

perform interior Recon Sampling.

~~1445~~ 1445 Onsite backfilling, Exc. - Continue backfilling

Exc. on 299 Broadway; Exc., Exc @ 510 1/2 St,

there is still quite a bit more backfill

work to complete. 236 Broadway

- backfilling / grading.

7 10-24-02 Keweenaw 70-27

You Doe Run is currently in the process
of Regrading / Reseeding at properties
around Houghtaling.

1545 Discussion of current info Sampling
locations, 434 Sherman Kitchen Floor
will be taken off due to increase in
size samples at other areas (carpeting)
other samples that will not be taken include:

438 Washington Toddler windowsill South

440 Thorneill Kitchen Floor

441 Main Basement & Floor

562 Reservoir Between Floor

SM's Scholar & Rao Discuss this
w/ OSC Silver and verify with him
that these samples should not
be collected/taken. Due to the
large number of samples that
are already taken (sample = \$75.
The picture should arise despite
taking such large # of samples.

1630 Rao updates spreadsheets - interior Recount

1024-02 Horvathen Lead Svc Hdr

- Schlu update logbook.

16:40 Leave site. Pero has interior Recon

@ 17:15

1650 Pero preps and logs road dust samples

1715 Arrive at 434 Sherman for interior recon sampling. Homeowner has a question about sampling attic. She would like to start using that space for storage and would like to know if there is lead dust.

1800 Return to trailer. Called 157 Goachim to schedule interior recon sampling. Mr Swearinger will call back to schedule a time for tomorrow.

1815 Contact resident at 485 St Joseph. Mr Richeson is not home during day, but she will be home Monday. Set ~~appoin~~ appointment for 13:00.

1825 Leave site for the day.

Jay G. Cul