

## Gunter, Jason

---

**From:** Seabourne, Rocky <rseabourne@doerun.com>  
**Sent:** Friday, January 15, 2016 9:35 AM  
**To:** 'brandon.wiles@dnr.mo.gov'; Gunter, Jason; Montgomery, Michael; Neaville, Chris; Ty Morris; Yingling, Mark  
**Subject:** Emailing: Bonne Terre Progress report Dec.  
**Attachments:** Attached Image  
**Categories:** Red Category

Your message is ready to be sent with the following file or link attachments:

Bonne Terre Progress report Dec.

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

\*\*\*\*\*

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.



## **Gunter, Jason**

---

**From:** SEMO\_CanonCopier@doerun.com  
**Sent:** Friday, January 15, 2016 7:37 AM  
**To:** Seabourne, Rocky  
**Subject:** Attached Image  
**Attachments:** 1873\_001.pdf



*Remediation Group*

**Rocky Seabourne**  
**General Supervisor Land and Remediation**  
**rseabourne@doerun.com**

January 10, 2016

Mr. Jason Gunter  
Remedial Project Manager  
U.S. Environmental Protection Agency  
Region 7 - Superfund Branch  
11201 Renner Blvd.  
Lenexa, KS 66219

**Re: The Doe Run Company – Bonne Terre Superfund Site Quarterly Progress Report**

Dear Mr. Gunter:

As required by Article VIII, Section 33 of the Administrative Order on Consent (Docket No. CERCLA-7-2000-0024) and Article VIII, Section 29 of the Administrative Order on Consent (Docket No. CERCLA-7-2000-0025) for the referenced project and on behalf of The Doe Run Company, the progress report for the period October 1, 2015 through December 31, 2015 is enclosed. If you have any questions or comments, please call me at 573-244-8136.

Sincerely,

Rocky Seabourne  
General Supervisor Land and Remediation

Enclosures

- c: Mark Yingling – TDRC (electronic only)
- Chris Neaville – TDRC (electronic only)
- Michael Montgomery – TDRC (electronic only)
- Brandon Wiles – MDNR
- Ty Morris – Barr Engineering

**Bonne Terre Mine Tailings Site**  
Bonne Terre, Missouri  
**Removal Action - Quarterly Progress Report**  
Period: October 1, 2015 – December 31, 2015

**1. Significant Developments and Work Performed this Period:**

- a. Continued work on the Removal Action Report for the eastern portion of the Bonne Terre Mine Tailings Site.

**2. Problems Encountered This Period:**

- a. None.

**3. Significant Developments Anticipated and Work Scheduled Next Period:**

- a. Continue work on the Removal Action Report for the eastern portion of the Bonne Terre Mine Tailings Site.
- b. Develop the annual O&M Report for the Parcel.

**4. Planned Resolutions of Past or Anticipated Problems:**

- a. None.

**5. Changes in Personnel:**

- a. None.