



Global Presence Personal Attention

RECEIVED NOV 1 0 2015

SUPERFUND DIVISION

Mr. Brad Vann
U. S. Environmental Protection Agency
Region VII
11201 Renner Blvd.
Lenexa, Kansas 66219

November 9, 2015

Dear Mr. Vann:

## Monthly Progress Report – October 2015, West Lake Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste Systems, Inc., Herst & Associates, Inc. has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work – Remedial Design. The progress report describes activities conducted in October 2015.

## I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be prepared upon receipt of final comments.

## II. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material problems or delays were encountered in October 2015 and none are anticipated for November or December 2015.

0714

40307934 Superfund

0402

11/9/15

Telephone (636) 939-9111 Fax (636) 939-9757 56

-- to

If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

Ward Hert

Ward E. Herst, PG Managing Partner

cc:

Nicholas Johnson - Lathrop & Gage, LLP

Russ Eggert – Lathrop & Gage LLP Victoria Warren - Republic Services, Inc.

Brian Power - Bridgeton Landfill, LLC.

Tiffany Drake - Missouri Department of Natural Resources

Paul Rosasco - Engineering Management Support, Inc.

Randal Bodnar - Civil & Environmental Consultants, Inc.