



Asbestos Abatement at Bolton HS

Ashis Roychowdhury

to:

'Stille, Joyce'

03/25/2011 09:54 AM

Cc:

"Rubbo, Mauro", "Jeff Ploszay", Kimberly Tisa

Hide Details

From: "Ashis Roychowdhury" <aroychowdhury@eagleenviro.com>

To: "Stille, Joyce" <Joyce.Stille@boltonct.org>

Cc: "Rubbo, Mauro" <MRubbo@GilbaneCo.com>, "Jeff Ploszay" <Jeff@aaiscorp.com>, Kimberly Tisa/R1/USEPA/US@EPA

Joyce,

We had a good meeting with Bill Stapleton of Connecticut DPH yesterday afternoon. He will approve the plan subject to the acceptance by Town Fire Marshall of construction of hard barriers limiting some egress. As I understand from Mauro, Gilbane already had a conversation with the Fire Marshall and it should not be a problem. Jeff from AAIS will submit a sketch showing the construction details of the barriers which Gilbane will forward to the Marshall for approval.

Bill will also approve the abatement during normal hours as we are setting up hard airtight physical barriers isolating the work areas and he does not see any added benefits doing the work on 2nd shift. He rather thinks that we will have a better control working during regular hours if we need to reclean or resample an area. I will accordingly amend my PCB remediation plan to reflect this change and send to Kim Tisa for her approval.

We also had a discussion with Ray Boyd regarding the need for an Asbestos Management Plan for the newly-constructed building before the students move in. Ray asked me to give him a proposal for this.

Thanks.

Ashis

Ashis Roychowdhury

Ashis Roychowdhury

Executive Vice President

Eagle Environmental, Inc.
531 North Main Street
Bristol, CT 06010
(T) 860-589-8257 x209
(F) 860-585-7034
(C) 860-202-6370