

Complete FS Task	Subtask	Provide LWG/TCT/CAG/HQ Proposed final modifications				
		TCT Review & Resolution Start	TCT Review & Resolution End	LWG Review & Resolution Start	LWG Review & Resolution End	
Section 1	Introduction	6/2/2014	7/2/2014	7/8/2014	8/29/2014	1/9/2015
	Purpose & Organization					
	Site History					
	Nature & Extent of Contamination					
	Contaminant Fate & Xport					
	Baseline Risk Assessment					
Appendix A	FS Database Description					
Section 2	Identification & Screening of Technologies	8/4/2014	1/14/2015	2/6/2015	3/23/2015	4/6/2015
	Introduction	Assumptions:	* EPA is currently modifying the section based on TCT comments			
	RAOs/PRGs		* Need to resolve background dispute			
	General Response Actions		* Need to resolve dioxin/furan PRGs			
	ID & Screen Technologies					
Appendix B	Derrivation of risk-based PRGs			* LWG has 30 days to review and identify issues and 15 days to resolve issues		
Appendix C	Description of Food Web Model					* EPA has 2 weeks to incorporate issue resolutions into docu
Section 3	Development & Screening of Alternatives	3/4/2015	5/4/2015	5/18/2015	7/2/2015	7/16/2015
	Focussed COCs			* TCT has 30 days to review and draft comments		
	RALS			* 14 days for comment resolution		
	PTW/source material			* 14 days for EPA to make revisions		
	Development & Screening of Alternatives					
				* LWG has 30 days to review and identify issues and 15 days to resolve issues		
				* EPA has 2 weeks to incorporate issue resolutions into docu		
Section 4	Detailed Analysis of Alternatives	5/3/2015	7/2/2015	7/16/2015	8/30/2015	9/13/2015
	Alternative Definition					
	Individual Analysis of Alternatives					
	Comparative Analysis Presentation					
References						
				* LWG has 30 days to review and identify issues and 15 days to resolve issues		
				* EPA has 2 weeks to incorporate issue resolutions into docu		
Executive Summary				7/16/2015	8/30/2015	9/13/2015
				* Executive Summary can be completed with Section 4		
Tasks to complete ROD Info to NRRB/CSTAG	Duration (days)	Start	End	Assumptions		
		10/13/2015		Gives CAG 30 days to review Section 4 and draft NRRB/CSTAG comments		
				Per NRRB guidance, documentation to be provided 30 days prior to NRRB review		
NRRB/CSTAG	30	11/12/2015		NRRB/CSTAG may be 2 days		

Green shading indicates dates that have already occurred.

ment

ment

ment

ew date