

## **PROGRESS REPORT NO. 108**

**TO:** Dr. Laura Buelow, U.S. Environmental Protection Agency (EPA) – via Email

Matt Wilkening, EPA – via Email Dustan Bott, EPA – via Email

FROM: Kris McCaig – Teck American Incorporated (TAI)

**DATE:** July 6, 2015 **FILE NO:** 01-773180-000

**RE:** Upper Columbia River (UCR) Remedial Investigation/Feasibility Study

(RI/FS) - Progress Report No. 108 Month Ending June 2015

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the following is intended to provide a summary of activities completed during the past month in compliance with the aforementioned Agreement. It is also intended to provide a brief summary of pending and on-going activities.

Phase 2 Sediment Study - Field sampling activities were completed on October 24, 2013. Validated field sediment and porewater chemistry data have been reviewed and approved by EPA.

Short-term bioassay tests (i.e., 10-day *Chironomus dilutes* and 28-day *Hyalella azteca*) were completed for all batches on April 24, 2014. Bioassay test data and analytical chemistry data for porewater and sediment samples collected during the short term bioassay tests have been loaded into the project database; validated chemistry data have been reviewed by EPA and TAI is in receipt of several letters from EPA's detailing the review. TAI responded to EPA's review comments on March 3, 2015.

Long-term bioassay tests (i.e., *Chironomus dilutes* and 42-day *Hyalella azteca*) were completed for all batches on May 4, 2015. The bioassay laboratory electronic data deliverables are complete and are currently undergoing quality assurance review by TAI and EPA. Chemistry analyses on sediment and porewater samples collected during the long-term tests were completed and validated data made available for EPA's quality assurance review; TAI is in receipt of several letters from EPA's detailing the review. TAI responded to EPA's review comments today (July 6, 2015).

As detailed in the EPA-approved technical memorandum describing how the backscatter electron microscopy (BSEM) will be performed on archived Phase 2 Study, samples were shipped from ALS to RJ Lee Group in December 2014 and the lab began analyses in

January 2015. On February 24, 2015 TAI submitted to EPA, RJ Lee Group's Example Report for UCR Phase 2 Sediments BSEM analysis. This report was provided as an example to illustrate how the BSEM data will be presented, and was not an initial data delivery. On April 9, 2015 EPA provided comments to TAI on the example report for use in completing the draft report which will be included in the Phase 2 Sediment Study Draft Data Summary and Data Gap Report. BSEM analysis on all samples was completed in May 2015.

Chemicals of Potential Concern (COPC) Refinement Document – as required in "Resolution A" in the January 18, 2013 letter from EPA which detailed the resolution to the TAI's dispute of EPA's comments on the Phase 2 Sediment Study quality assurance project plan, TAI submitted the Draft COPC Refinement Document to EPA on March 31, 2015.

Bossburg Flat Beach Refined Sediment and Soil Study – Field sampling activities were completed on May 8, 2015. Sediment and soil sample chemistry analyses and data validation is ongoing and will be completed in mid-July. Validated data will be made available for EPA's quality assurance review as it becomes available but no later than August 7, 2015.

Soil Study – Field sampling activities were completed on October 23, 2014. Validated data were submitted to EPA for quality assurance review; TAI responded to EPA's review comments on March 16, 2015. The Draft Soil Study Data Summary and Data Gap Report was submitted to EPA on April 27, 2015 and the Final Cultural Resources Monitoring Report was submitted to EPA on June 9, 2015.

Benthic Macroinvertebrate Tissue Study – TAI is in receipt of EPA's August 19, 2013 Expected Level of Effort For Sampling Benthic Macroinvertebrate Tissue, Upper Columbia River paper and submitted the Draft Quality Assurance Project Plan for the Macroinvertebrate Tissue Study to EPA on November 18, 2014 for review and comment.

Human Health – TAI received from EPA, the draft data analysis report (DAR) for the Recreational Use Survey on January 17, 2014 and submitted comments to EPA on June 11, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact me at 509-623-4501.