

WORK ORDER AMENDMENT

PROJECT NAME	Bremerton Gas Works Brownfield Site	AGREEMENT NO./DATE	00892-017-00 / 12/20/06
CLIENT	City of Bremerton		
ADDRESS	3027 Olympus Drive	AMENDMENT #	2
	Bremerton, WA 98130	AMENDMENT DATE	12/06/2007

The services covered by this Amendment will be performed in accordance with the provisions set forth in the above-referenced Agreement together with any attachments.

<u>AMENDMENT REQUESTED BY:</u>	
Dan Miller, Project Manager	(360) 473-2314
Name	Telephone

<u>AMENDMENT AFFECTS</u>	
<input checked="" type="checkbox"/> Scope of Services	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Compensation	
<input checked="" type="checkbox"/> Time of Performance	

I. SCOPE OF SERVICES AND COMPENSATION:

The Scope of Services and/or budget are hereby modified as follows:

Description	Budget
On-call services for review of TBA project scope, public involvement, and discussions with regulatory agencies and/or stakeholders.	\$ 10,000 <i>\$ 8,770.00</i>
Subtotal for Amendment No. 2	\$10,000 <i>\$8,770.00</i>
Original Authorized Budget (initial scoping)	<u>\$20,000</u>
Amendment No. 1	<u>\$115,400</u>
Total Revised Budget	\$145,400* <i>\$144,170.00</i>

*Approximately \$50,000 will remain in the grant budget for RI/FS & CAP preparation

II. TIME OF PERFORMANCE:

December 2007 through June 2008

III. OTHER:

All terms, covenants and conditions of the above-referenced Agreement remain in full force and effect except if duly modified by this Amendment.

IN WITNESS HEREOF, the parties hereto have caused this Amendment to be executed and instituted on the first date above written.

CLIENT

By _____

Title _____

Date _____

<u>ACKNOWLEDGEMENT & ACCEPTANCE</u>	
GeoEngineers, Inc.	
By	<i>[Signature]</i>
Title	<i>Principal</i>
Date	<i>12/6/07</i>



LETTER OF TRANSMITTAL

Plaza 600 Bldg., 600 Stewart Street, Ste. 1700 Seattle, WA 98101, TELEPHONE: (206) 728-2674, FAX: (206) 728-2732

www.geoengineers.com

To: Mr. Dan Miller, Project Manager
City of Bremerton Public Works Dept.
3027 Olympus Drive
Bremerton, WA 98130

Date: December 6, 2007

File: 00892-017-00

Regarding: Work Order Amendment No. 2 -- Bremerton Gas Works Brownfield Site

We are sending: ☒ Attached ☐ Under Separate Cover

Copies	Date	Description
1	12/06/07	Work Order Amendment

These are transmitted as checked below:

☒ For Your Use ☐ As Requested ☐ Returned
☐ For Review and Comment ☐ Other (see remarks)

We are sending via:

☐ US Mail ☐ Overnight ☒ Email

Remarks: Attached is the amendment to the Professional Services Agreement for on-call services as we discussed on December 4, 2007

Signed:

Belva [Signature] for

Sean P. Trimble, LG and Dave A. Cook, LG, RBP
strimble@geoengineers.com

DISCLAIMER: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.

BREMERTON-015161

~~789~~
7986.88

\$ 181,500.00

T. Date Book 137,388.96
 Pmt. 12,864.00
 LT. 489.00
150,741.96

22,771.16

30,758.04

15,586.11
~~\$ 4,718.52~~
 10,867.59

\$ 137,388.96
\$ 4,718.52
 \$ 142,107.48
 22,771.16
 11,583.16
11,188.16

Allocation

Mou \$10,000.00
 5/22/06 } 10,000.00
 A/B/P/A }
 Amend #1 115,400.00
\$ 135,400

SPENT

\$ 20,000