Liberty Lake Tanker Truck Spill Incident Action Plan (IAP)



Operational Period #3

From 2/18/2019 @ 0700

To 2/19/2019 @ 0700

1. Incident Name	2. Operational Period to be covered by IAP (Date/Time)	IAP COVER SHEET
Lindsey Lake Tanker Spill OERS 2019-0334 I-84, MP 54 NRC#1237421	From: 18 Feb 2019 / 0700 To: 19 Feb 2019 / 0700	
3. Approved by Incident Commander(s):	•	
ORG NAME		
FOSC (EPA) Jeff Fowlow		
SOSC (DEQ) Jamie Collins		
RP IC Rob Honsberger		
INCIDENT ACTION PLAN		
The items checked below are included in this Incident Ad	ction Plan:	
Use and the idea of the street		
ICS 202 (Incident Objectives)		
ICS 202A (Command Direction)		
ICS 203 (Organization List) – OR – ICS 207-CG	(Organization Chart)	
ICS 204 (Assignment Lists)		
ICS 205 (Communications Plan)		
ICS 206 (Medical Plan)		
ICS 207 (Org Chart)		
ICS 208 (Site Safety Plan) or Note SSP Locatio		
ics 206 (Site Safety Fiall) of Note 35F Locatio		
Map / Chart		
Weather Forecast / Tides/Currents		
Other Attachments		
ICS 232-OS (Resources at Risk Summary)		
Sampling and Analysis Plan	<u></u>	
Waste Management Plan		
Inadvertent Discovery Plan for Cultural Resou	<u>irces</u>	
	<u></u>	
	<u></u>	
	<u> </u>	
4. Prepared by:	Date/Time	
Matt Magorrian, USEPA, Planning Section Chief	17 Feb 2019 / 1700	

1. Incident Name:	2. Operational Period: (Date / Time)	
Lindsey Lake Tanker Truck Spill	From: 18 Feb 2019 / 0700 to: 19 Feb 2019 / 0700	INCIDENT OBJECTIVES ICS 202 - EPA

3. Incident Objective(s):

- 1. Ensure safety of responders and members of the public
- 2. Manage the response in a coordinated manner
- 3. Prevent the migration of contamination
- 4. Contain spilled material using hard and soft boom
- 5. Recover as much product as safely possible while minimizing environmental, cultural, and economic impacts
- 6. Keep the public and stakeholders informed
- 7. Characterize the extent of contamination and evaluate removal options

4. Operational Period Command Emphasis. (Priorities, Key Discussions/Directions):

- 1. Continue to use soft and hard boom, and absorbent pads to collect as much spilled material as possible
- 2. Maintain boom placed in Lindsey Lake and stop the spread of contamination to the lake during flushing operations; reposition as necessary.
- 3. Add additional hard boom near the south outfall
- 4. Add anchor to booms located in Lindsey Lake
- 5. Use water flushing to wash roadway and drainage ditch to mobilize spilled diesel and use a vacuum-truck to recover fuel
- 6. Characterize the extent of contamination and evaluate removal options
- 7. Notify Unified Command immediately with any of the following critical information:
 - a. If there are any rushes or surges of product to the road surface or lake
 - b. Sheen is observed outside of the primary containment zone
 - c. Contaminated, injured, or dead wildlife
 - d. Any responder requires more than simple first-aid treatment
 - e. Any wrecks or accidents along the roadway (whether related to the incident or not)
 - f. Any VIP, elected officials, or media are observed in or near any of the work areas

5. General Situation Awareness (Safety bullets, Weather, etc...):

Full-face respirators must be worn when working in areas where total VOC samples are observed to exceed 10ppm

All workers and people in any areas of contamination must be in at least Level-D PPE and increase to Level-C as necessary.

Workers should dress warmly, and monitor self and peers for symptoms of hypothermia. Given the extra layers of clothing, workers should properly hydrate throughout the day to avoid dehydration.

Roadway surfaces, lake banks, and wetlands are wet, icy and/or covered in snow; there are a number of very slick rocks. Workers should be mindful of very slippery conditions and avoid slips, trips, and falls.

Light flurries are expected throughout the day, but no accumulation is expected.

Approved Site Safety Plan Located at: ICP					
6. Prepared By: (PSC)		(Date / Time)			
Name: Matt Magorrian, USEPA, Planning Section Chief	Signature:				
INCIDENT ORIECTIVES	ICS 202 - FPA /Rev 02/1/	1)			

1. Incident Name:	l. Incident Name:		ate / Time)	ORGANIZATION	
Lindsey Lake Tanker Truck	Spill	From: 18 Feb 2019 / 0700 0700	0 to: 19 Fel	ASSIGNMENT LIST ICS 203 - EPA	
3. INCIDENT COMMANDE	R / COMMAND STAFF:	7. OPERATION SECTION:			
Incident Commander(s)	Jeffrey Fowlow, EPA Jamie Collins, OR OSC Rob Honsberger, RPIC	Chief		cConnel, NWFF	
Deputy	John Berger, NWFF	Deputy			
Safety Officer	Chuck Crave, NWFF	Deputy			
Information Officer	Mark MacIntyre, EPA Laura Gliem/Jennifer Flynt, OR DEQ	Staging Area Manager		Steve Len	nelin, NWFF
4. AGENCY REPRESENTATIVES:		Branch 1			
OR DOT	Charlies Schwarz	Deputy			
		Division/Group	Α	On-water	Ops – Seth Williams
		Division/Group	В	Land Ope	erations – Alan Dimock
		Division/Group			
5. PLANNING SECTION:		Branch 2	1		
Chief	Matt Magorrian, EPA	Director			
Deputy		Deputy			
Resources Unit	Steve Lemelin, NWFF	Division/Group	T		
Situation Unit		Division/Group			
Environmental Unit	Charles Kennedy, ODEQ	Division/Group			
Deputy Environmental	Don Pettit, ODEQ	Division/Group			
Demobilization Unit		Branch 3	·		
Technical Specialist	Faye Walstead-Keelan, EPA Contractor	Director			
Technical Specialist	Bryon Alexander, EPA Contractor	Deputy			
		Division/Group			
6. LOGISTICS SECTION:		Division/Group			
Chief		Division/Group			
Deputy		8. FINANCE/ADMINISTRA	ATION SECT	TION:	
		Chief			
a. Support Branch		Time Unit			
Director		Procurement Unit			
Supply Unit		Compensation/Claims Un	nit		
Facilities Unit		Cost Unit			
Ground Support Unit		NOTES:			
Transportation Unit					
b. Service Branch					
Director					
Communications Unit					
Medical Unit					
Food Unit					
9. Prepared By:					(Date / Time)
Name: Matt Magorrian, U	SEPA, Planning Section Chief	Signature:			
ORGANIZATION ASS	IGNMENT LIST		IC	S 203 - E	PA (Rev 02/10)


1. Incident Name:				2. Operationa	2. Operational Period: (Date / Time) ASSIGNMENT LIST							
Lindsey Lake Tanker Truck Spill				From: 18 Feb	From: 18 Feb 2019 / 0700 to: 19 Feb 2019 / 0700 ICS 204 - EPA							
3. Branch:				4. Division/G	4. Division/Group/Staging:							
Division A – On Water				ODOT Weigh	n Statio	on						
5. Operations Personnel:												
ICS Position	Nam	ne				Affiliation		Contac	t # (s)	: # (s)		
Operations Section Chief:	Shilo	oh McConnell				NWFF		541-23	541-231-2619			
Branch Director:												
Division/Group Supervisor/STAM:	Seth	n Williams				NWF		541-74	45-828	38		
Resources Assigned:		"X" i	ndicates 2	204a attachmei	nt with	additional inst	tructions					
Strike Team/Task Force/ Resource Identifier		Leader			Conta	act Info. #	# of Persons	Reportii	ng Info	/Notes/R	emarks	
NWFF Technicians		Alex Plawma	n		541-2	231-0445	4					
7. Work Assignments:				·				•				
Check and replace soft boom a Provide boat transportation as Assist Land Operations Group a Remove the section of boom in	Check and maintain hard boom in place and deploy more boom if necessary Check and replace soft boom as necessary Provide boat transportation as needed to resource trustee representatives (NOAA/USFWS/ODFW) and air monitoring crews Assist Land Operations Group as needed with flushing and recovery operations Remove the section of boom in the West side of the lake and replace with larger skirt-boom Assist Division B in placement of cup trench and deployment of additional boat											
8. Special Instructions:												
PFDs are to be worn at all time the buddy system while on or r artifacts. Reflective vests are re face respirators with Super def	near th equire	he water. Imm d to be worn v	ediately r vhen on c	eport any sight or near the high	ing of c	lead or injured ard hats must l	fish or wil oe worn w	dlife to sup hile any ove	ervisor er-head	, or any c	cultural or historic	
9. Communications (radio and	or pl	none contact r	umbers r	needed for this	assigni	ment):						
Name/Function		Radio: Freq./	System/Cl	hannel	Phor	ne			Cell/	Pager		
All responders		Channel 1			ļ							
Emergency Communications: 9	911 ar	nd Safety Offic	er: 541-6	502-5318			r					
10. Prepared by: (RESL) (Da	te / Ti	ime)	11. Revi	ewed by: (PSC)	([Date / Time)	1	L2. Reviewe	ed by: (OPS)	(Date / Time)	
Name: Matt Magorrian, USEPA 2/17/19 @1715	A, PSC		Name: N 2/17/19	Matt Magorrian @1715	, USEPA	A, PSC	9	Shiloh McCo	onnell,	NWFF, O	PS, 2/16/19 @1715	

1. Incident Name:				2. Operational Period: (Date / Time)						ASSIGN	NMENT LIS	т
Lindsey Lake Tanker Truck S	pill			From: 18 Feb 2019 / 0700 to: 19 Feb 2019 / 0700 ICS 204 - EPA								
3. Branch:				4. Division/Group/Staging:								
Division B – On Water				ODOT Weig	DOT Weigh Station							
5. Operations Personnel:												
ICS Position	Nam	ie				Affiliation		Contac	t # (s)			
Operations Section Chief:	Shilo	h McConnell				NWFF		541-2	31-261	.9		
Branch Director:												
Division/Group Supervisor/STAM:	Alar	n Dimock				NWFF		971-3	52-544	19		
Resources Assigned:		"X" i	ndicates 2	204a attachme	nt with	additional inst	ructions					
Strike Team/Task Force/ Resource Identifier		Leader			Conta	act Info.#	# of Persons	Reporti	ng Info,	/Notes/Re	marks	:
WFS Technicians		Jamie			509-7	759-5773	7					
7. Work Assignments:												
Simultaneously employ skimmer tactics to maximize recovery of ODOT weigh station before flus utilize long-reach crane to recoin accordance with all applicable. Check and maintain soft boom. Install a cut trench mid-slope, and Deploy additional boat to the land.	(up to 100,000 gallons) from Lindsey Lake, including use of protective screen to minimize harm to fish and wildlife. Ensure recovery equipment is in place at collection point prior to beginning any flushing operations. Utilize water tender to flush snow, ice, and accumulated diesel fuel from embankment. Simultaneously employ skimmer and/or vacuum truck to recover any fuel or oily water that then accumulates at collection point at Lindsey Lake. Employ best tactics to maximize recovery of oil and minimize recovery of water. Decanting not permitted unless allowed by FOSC. Vacuum truck should be on standby at ODOT weigh station before flushing commences. Transport any diesel fuel or oily water recovered to Baker tank staged at Wyeth Sate Park. If time permits, utilize long-reach crane to recover any stockpiled solid waste (sorbent or sorbent boom) from Lindsey Lake shoreline to waiting tub truck. Dispose of solid waste in accordance with all applicable Federal and State regulations. Check and maintain soft boom and replace if needed along shoreline. Install a cut trench mid-slope, approximately 1-2 feet and fill with absorbent boom. Deploy additional boat to the lake to assist with on-water recovery of contaminants. Dig a ditch at the base of the cliff adjacent to the eastbound lanes, approximately 1-foot deep; install absorbent boom to collect melting contamination											
8. Special Instructions:												
PFDs are to be worn at all times the buddy system while on or r rocky terrain. ***Full-face resp	near th	ne water. Imm	nediately r	eport any sight	ing of d	lead or injured	fish or wil	dlife to sup	ervisor	. Be cautio	us of slippery	. ,
9. Communications (radio and	or ph	none contact i	numbers r	needed for this	assigni	ment):						
Name/Function				Phon	ne			Cell/I	Pager			
All responders		Channel 1										
Emergency Communications: 9)11 an	nd Safety Offi	er: 541-6	502-5318	1							
	te / Ti	•		ewed by: (PSC)	([Date / Time)	1	.2. Reviewe	ed by: (OPS)	(Date / Time	e)
Name: Matt Magorrian, USEPA, PSC Name: Matt Magorrian, USE 2/17/19 @1715					S	Shiloh McConnell, NWFF, OPS, 2/16/19 @1715				715		

Ē	1. Incident Name:			2. 0	Operational Period:	(Date / Time)	INCIDENT RADIO
CIDENT	Lindsey Lake Tanker Truck Spill			Fro	m: 18 Feb 2019 / 0700 to	: 19 Feb 2019 / 0700	COMMUNICATIONS PLAN ICS 205 - EPA
RA	3. Basic Radio Channel Use:		T		T	T	
000	SYSTEM / CACHE	CHANNEL	FUNCTION		FREQUENCY	ASSIGNMENT	REMARKS
INCIDENT RADIO COMMUNICATIONS PLAN	Motorola	1	All staff			All staff	Keep radio communication short, concise, and professional.
CATIONS							
PLAN							
ICS 205 – EPA							
EP/	4. Prepared by: (Communications l	Jnit)					(Date / Time)
	Name: Matt Magorrian, USEPA, Pla	nning Section Chief		Signa	ture:		2/16/19 @ 1659

1. Incident Name:		2. Operational Period: D	ate / Time)	INCIDENT COMMUNICATIONS PLAN ICS 205A - EPA		
Lindsey Lake Tanker Truck Spi	ill	From: 18 Feb 2019 / 0700 to: :	19 Feb 2019 / 0700			
3. Communication Contact List:						
NAME	POSITION	PHONE NUMBER	AGENCY / AFFLIATION	EMAIL ADDRESS		
Jeff Fowlow	Federal IC	206-225-5582	EPA	Fowlow.jeffrey@epa.gov		
Jamie Collins	State IC	578-488-9666	ODEQ			
Rob Honsberger	RP IC	206-856-6679	HydroCon	roberth@hydroconllc.net		
John Berger	Dep IC	541-740-4241	NWFF			
Alan Dimock	so	541-602-5318	NWFF			
Jennifer Flynt	PIO		ODEQ			
Laura Gleim	PIO		ODEQ			
Marianne Holsman	PIO		EPA			
Scott Smith	LNO		ODEQ			
Matt Magorrian	PSC	206-437-9327	EPA	Magorrian.matthew@epa.gov		
Charles Kennedy	ENVL	541-650-2326	ODEQ			
Allison Kinney	ENV		Bercher-ABAM			
Bryon Alexander	EU Tech	208-970-0564	EPA/E&E			
Faye Walstead-Keelan	EU Tech	503-741-0383	EPA/E&E			
Shiloh McConnell	OPS SC	541-231-2619	NWFF			
Chad Sisk	OPS Div Sup	971-352-5449	NWFF			
Follen Thor	OPS	541-609-1969	NWFF			
Alex Plawmen	OPS	541-231-0445	NWFF			
Arturo Gutierrez	OPS	509-930-1688	WFS			
Cesar Monroy	OPS	541-243-2977	NWFF			
Charles Schwerz	OPS	503-880-9074	OR DOT			
Chris Daschel	OPS	503-891-4128	HydroCon			
Clive B	OPS	509-985-7570	WFS			
Daniel Holmes	OPS		NRC			
Josh Rairden	OPS	541-453-5896	к&в			
Juan Diaz	OPS	509-406-9118	WFS			
Kevin Rairden	OPS	541-602-9166	к&в			
Robert Jones	OPS		WFS			
Ross Mc						
Seth Williams	OPS	541-745-8288	NWFF			
Stan Jensen	OPS		NRC			
Jamie	OPS		NWS			
4. Prepared by:	1		·	(Date / Time)		
Name: Matt Magorrian, USEPA, F	Planning Section Chief	Signature:				

1. Incident Name:		2. Operational	Period:	(Date	/ Time)					
Lindsey Lake Tanker Truck Spill		From: 18 Feb 2019 / 0700 to: 19 Feb 2019 / 0700						DICAL PL 206 - EPA			
		,						•			
3. Medical Aid Stations:						I					
Name	Location					Conta	ct#		Paramed Site (Y/N		
ODOT Weigh Station		ODOT Weigh Statio spill site	n on North side of	I-84 just Ea	ist of the	е	None			N	
4. Transportation:											
Ambulance Service		Address					Conta	ct#		Level of	·
Hood River FD		Hood River, 5 miles	East of spill site				911			ALS X	BLS X
5. Hospitals:	T		T								
Hospital Name	Address		Contact #		Travel Time		Time Burn Center (Y/N)		Helip (Y/N	oad)	Trauma Center (Y/N)
Providence Memorial – Hood River	811 13 th Street, F	lood River, OR	541-436-4500			х)	(х		х
Mid-Columbia Medical Center	1700 E 19 th Stree	t, the Dalles, OR	541-295-1111			х	,	<	х		х
6. Special Medical Emergency Procedure	es:										
Due to extreme cold and weather conditi the water, evacuate them to the ICP imm										person fa	ills into
		<i>1</i> :		10.1							
7. Prepared by: (Medical Unit Leader) Name: Matt Magorrian, USEPA, Planning	Castian	e / Time)	8. Reviewed by		fficer)				te / Tin		
Chief	2/16	i/19 @ 1659	Allen Dimock, S	OFR				2/1	6/19 @	1659	
MEDICAL PLAN				10	CS 20	6 – E	PA (R	ev 02/10)			



Incident Name: Lindsey Lake Tanker Truck Spill		2. Operational Period: (D	Date / Time)	DAILY MEETIN	LY MEETING/ NFERENCE CALL SCHEDULE			
		From: 18 Feb 2019 / 0700 to: 19	9 Feb 2019 / 0700	ICS 230 - EPA				
3. Meeting Sch	edule (Commonly-held meet	ings are included) :						
Date/ Time	Meeting Name	Purpose	Attendees		Location			
Daily 7:30am	OPERATIONS Briefing	30-minutes Present the IAP to respon brief oncoming ops sectio daily operations	I All Command	8 General Staff,	Viento Park ICP Briefing tent			
Daily 10:30am	COMMAND & GENERAL STAFF Meeting	30-minutes UC to provide updates, decisions and management directives to command & General Staff	PSC Facilitate nt All Command SITL	es I & General staff,	Viento Park ICP Briefing Tent			
Daily 1:00pm	TACTICS Meeting	30-minutes Develop plans for the following operational peri	· ·	Safety, Logistics,	Viento Park ICP Command Trailer			
Daily 4:30pm	PLANNING Meeting	45-minutes Define incident objectives strategies and tactics, and identify resource needs	ι Διιιommano	8 General staff,	Viento Park ICP Briefing Tent			
4. Special and	Other Meetings:							
Daily 1530	All IAP Docs Due	All documents for the IAP due to ICP	are All staff		Magorrian.matthew@epa .gov & Ross			
Daily 6:00pm	Daily operations terminate	All operations terminate, closes	ICP All staff		N/A			
5. Prepared by				(Date / T	ime)			
Name: Matt M	agorrian, USEPA, Planning Se	ction Chief	Signature:					
DAILY ME	ETING SCHEDULE		ICS 230 - EPA (Rev 02/10)					

1. Incident Name:	2. Operational Period: (Date / Time)	
Lindsey Lake Tanker Truck Spill	From: 18 Feb 2019 / 0700 to: 19 Feb 2019 / 0700	RESOURCES AT RISK SUMMARY ICS 232-OS

3. Environmentally-Sensitive Areas and Wildlife Issues

Overall Objectives of Response – (#1) Safety of public and responders, (#2) Contain and recover diesel fuel against shoreline at seepage point, (#3) Protect wetlands and natural resources in Lindsey Lake and Lindsey Creek, (#4) Prevent fuel from moving into Columbia River

Site #	Priority	Site Name and/or Physical Location	Site Issues
Hwy MP 53.8 Columbia River Mile 158.8	1	Lindsey Lake (AKA Lindsey Pond) Source Control – Install containment boom against shoreline in area of product seepage, line with adsorbent boom to capture oil and keep oil out of lake. Replace sorbent boom as indicated by rate of oil saturation.	Length: 400' Boom – B2 (Contractor Boom) or equivalent. Sweeps or sorbent boom backing B2 to adsorb oil until small skimmer or vacuum truck can be placed/operated. Objective: Containment & Recovery – Keep oil contained to limit impacts to Lindsey Lake. Resource concerns: Sensitive nesting species, waterfowl and salmon concentrations and habitat.
B 158.8L	2	Lindsey Lake (Cascade Locks, OR)	Length: 300' Boom – B2 (Contractor Boom) or equivalent. Use 100' in "V" shape within Lindsey Lake at culvert through railway levee. Use additional 200' of boom in "V" shape in Columbia River on opposite side of levee as secondary containment for river.
			Objective: Exclusion – Keep oil in Lindsey Lake from reaching Columbia River by blocking outfall/inlet to lake.
			Resource concerns: Sensitive nesting species, waterfowl and salmon concentrations and habitat. Fish passage must be maintained by keeping boom at distance from passage culvert.

Narrative

Habitat Concerns: Islands, sloughs and wetlands provide critical resting and feeding areas for wildlife and serve as important rearing areas for resident fish and juvenile salmonids. Various deep and shallow water river habitats support a reported 48 species of freshwater fish including species important to sport fishery such as trout, walleye, bass, sunfish, catfish and sturgeon. Additionally, numerous other small generally shallow water species such as dace, shiner, mosquitofish stickleback and sculpins occur here and serve as important food sources for birds, larger fish and other wildlife. Their occurrence in shallow water makes them more susceptible to the toxic effects of petroleum. Riparian habitats are heavily used by wildlife including river otter, beaver and raccoon.

Wildlife Concerns: This area is located on a major artery of the Pacific Flyway used primarily in October through February. Large numbers of waterfowl present, Pied-billed Grebe, Double-crested Cormorant, Canada Geese, Blue, Green, and Cinnamon Winged Teal, Mallard, Gadwall, Northern Shoveler, Redhead, ring-necked Duck, Lesser Ruddy Duck, Common Merganser, Lesser Scaup, Bufflehead, American Wigeon, Ring-billed Gulls, American Coot, Blue Herons and American White Pelicans are common in Fall. Bald Eagles are in the area and will prey on injured waterfowl. River otters, mink and beaver are present and vulnerable to oil exposure.

Fish Concerns: Sloughs and impoundments are critical rearing habitat for both salmonids and resident fish Adult and juvenile Fall Chinook, Coho and Steelhead runs are passing through the area in September and early October. Overwintering juvenile Coho and Chinook will be using the nearshore and backwater areas.

Threatened & Endangered Species Concerns: Listed stocks include: Upper Columbia River Spring [FE], Snake River Spring, summer, and Fall Chinook [FT], Snake River Sockeye salmon [FE] and upper Columbia River steelhead [FT], Snake River Steelhead [FT]. American White Pelican [SE]

Juvenile coho, winter steelhead, and Redband trout are present in Lindsey Creek which enters Lindsey Lake (pond) at natural delta to west of spill seepage front on bank against the highway.

Report any observations of impacted fish, waterfowl or other wildlife to Operations Section Chief, ODFW (Jon Germond @ 503-947-6088) and USFWS (Mike Szumski @ 541-867-4550) immediately upon discovery.

4. Archaeo-cultural and Socio-economic Issues

Site #	Priority	Site Name and/or Physical Location	Site Issues	
N/A	1	Sensitive tribal cultural sites	To be identified through consultation with local tribes and the Oregon State Historical Preservation Office. Initial consultations with SHPO and all four Federal treaty tribes with interests in the region indicated no resources are present in the immediate vicinity of the site; see below. Notifications to the tribes and SHPO were made between 2/12/19 and 2/13/19.	
B-155.7L and others	1	Tribal fishing sites (numerous along Oregon shoreline) from site to Bonneville Dam	Fishing from scaffolds along the river and use of In-Lieu Sites (such as the Wyeth In-Lieu Site at RM 155.7L) have the potential for impacts from river operations (including boat launching with permission) during the response. CRITFC has been notified and continues on the response in a liaison capacity.	

N/A	2	Columbia River Gorge National Scenic Area	Scenic, cultural, recreational, and natural resources. Coordination with CRGNSA initiated. Office closed due to inclement weather, left message with explanation of resource protection efforts and to call back with any questions or information (541-308-1700)		
B-145.4-N	2	Bonneville Dam Fishway and USACE assets in area	Fishery resources. Notification to USACE made 2/11/2019		
N/A	2	Bonneville State park, Bonneville, OR	Public recreation. Notification to Oregon State Parks made 2/12/2019		
B-146.2L-N	2	Cascade Hatchery (Eagle Creek Hatchery) USFWS Facility	Notification to manager 503-801-3713 (advisory notification completed) 541-867-4550		
B-150.8L-N	2	City of Cascade Locks Water Intake	Call Public Works Foreman at 541-386- 2711 2616 (advisory notification completed via Sheriff's Emergency Line)		
N/A	2	Oregon State Parks Department	Contact with OR State Parks made 2/12/2019 (Gary Curtis 541-388-6204)		

Narrative

Numerous culturally sensitive areas exist along the shorelines of the region. Tribal notifications have been made and coordination with Columbia River Intertribal Fisheries Commission and the Oregon State Historic Preservation Office is ongoing. Dennis Griffin with OR-SHPO has stated that there are no known archaeological sites in the response area. Advises to proceed, with due caution for unknown resources. See Inadvertent Discovery Plan for Cultural Resources, attached with this document.

5. Prepared by: (Environmental Unit Leader)


Don Pettit, Dep EUL 2/14/2019 1500

RESOURCES AT RISK SUMMARY

ICS 232-OS

Date/Time

Weather Report for 2/18/2019



Monday Forecast

Sky/weather......Mostly cloudy. Occasional flurries or light snow. Little or no snow accumulation.

Chance of pcpn.....30 percent.

Max temperature.....Around 35.

Min humidity......Around 75 percent.

Dewpoint.....Around 25.

Surface winds......East winds 4 to 8 mph. Gusts to 15 mph.

Visibility......3 to 5 miles.

EXTENDED OUTLOOK...

<u>TUESDAY</u>...Mostly cloudy. Chance of snow in the morning, then rain or snow likely in the afternoon. Snow accumulation of up to 1 inch. Highs 35 to 40. West wind 5 to 10 mph, increasing to 10 to 15 mph with gusts up to 30 mph in the afternoon. Chance of precipitation 70 percent.

<u>TUESDAY NIGHT</u>...Rain. Snow level 1000 feet. Lows around 35. West wind 10 to 15 mph with gusts up to 30 mph. Chance of precipitation 90 percent.


<u>WEDNESDAY</u>...Rain showers. Snow level 1000 feet. Highs around 40. West wind 7 to 12 mph with gusts up to 25 mph. Chance of precipitation 90 percent.

<u>WEDNESDAY NIGHT</u>...Cloudy with a 50 percent chance of snow showers. Lows around 25. West wind 4 to 8 mph, becoming east after midnight.

<u>THURSDAY</u>...Partly sunny with a 20 percent chance of rain and snow showers. Highs around 40. Northeast wind 3 to 6 mph. THURSDAY NIGHT...Partly cloudy. Lows around 25. East wind 2 to 5 mph.

FRIDAY...Partly cloudy with a 20 percent chance of snow. Highs 35 to 40. East wind 5 to 10 mph.

MAP 1 – Lower Columbia River – River Mile 159 Lindsey Lake



MAP 2 – Lower Columbia River – River Mile 159 Lindsey Lake Booming Strategy



Long-term drilling plan

HydroCon is currently preparing a Scope of Work for your review to advance exploratory soil borings along the Northern ROW of westbound I-84. Following completion current bank washing, snow melt, and trenching product recovery activities. At least 10 borings along a 500' stretch of Northern ROW of the west bound lanes of I-84 to assess soil and groundwater conditions in the spill area. If subsurface conditions are favorable we will install 4" diameter wells with screened intervals selected to intercept groundwater and facilitate product recovery. If free product is detected a vacuum truck will be used for total fluids recovery. Vacuum enhanced product recovery will continue as needed to reach cleanup goals (Honberger, 2/17/2019)

Inadvertent Discovery Plan for Cultural Resources

For the duration of the response, or until replaced by an updated version, this plan will be followed to identify, report and protect potential cultural materials which are discovered during the course of emergency response operations being conducted to protect human health and the environment. This does NOT include significant ground disturbing activities involving excavation, dredging, drilling, etc. which would be covered by a project specific plan. This plan also is also not intended to protect sites in areas where cultural resources have already been documented which should have site-specific project plan to protect cultural resources.

This Inadvertent Discovery Plan (IDP) should be followed if cultural materials, including human remains, are encountered during any field or site activities including but not limited to: excavation, berming, under/overflow dam construction, boom deployment, development of staging areas, access paths/routes, or during reconnaissance activities such as SCAT Surveys.

When to stop work:

Construction work or other ground disturbing activities may uncover previously unidentified Native American or Euro-American artifacts. Work must stop when the following types of artifacts and/or features are encountered:

Native American artifacts may include (but are not limited to)-

- Flaked stone tools (arrowheads, knives scrapers etc.);
- Waste flakes that resulted from the construction of flaked stone tools;
- Ground stone tools like mortars and pestles;
- Layers (strata) of discolored earth resulting from fire hearths. May be black, red or mottled brown and often contain discolored cracked rocks or dark soil with broken shell;
- Human remains;
- Historical structural remains- wooden beams, post holes, fish weirs.
- Petroglyphs (carvings in stone) or petrographs (drawings in stone).

Euro-American artifacts may include (but are not limited to)-

- Glass (from bottles, vessels, windows etc.);
- Ceramic (from dinnerware, vessels etc.);
- Metal (nails, drink/food cans, tobacco tins, industrial parts etc.);
- Building materials (bricks, shingles etc.);
- Building remains (foundations, architectural components etc.);
- Old Wooden Posts, pilings, or planks (these may be encountered above or below water);
- Remains of ships or sea-going vessels, marine hardware etc.;
- Old farm equipment may indicate historic resources in the area.
- Even what looks to be old garbage could very well be an important archaeological resource;

When in doubt, call it in!

Protocol for coordination in the event of inadvertent discovery:

- In the event of an inadvertent discovery of items suspected to be cultural materials, including possible human remains, stop all work immediately in the vicinity of the find. Notify your Division/Group Supervisor or Task Force Leader as soon as possible.
- The area should be secured and protected. A 30 meter buffer should be placed around the discovery with work being able to proceed outside of this buffered area unless additional cultural materials are encountered.
- The Operations Section Chief, the Planning Section Chief, the Tribal On-Scene Coordinator (if one has been established within the ICS) and the Liaison Officer are to be notified immediately by the Division/Group Supervisor or Task Force Leader. The Planning Section Chief will direct his staff to notify the State Historic Preservation Office (SHPO) and the US Dept. of the Interior or designated representative (U.S. Fish & Wildlife), if present within the ICS established for the incident.

If possible human remains are encountered, the Oregon State Police, Oregon Commission on Indian Services (CIS), SHPO, and appropriate Tribes will also be notified.

- Oregon State Police: Chris Allori 503-731-4717
- Oregon Commission on Indian Services: Karen Quigley 503- 986-1067
- Appropriate Tribes: As designated by CIS
- SHPO: Dennis Griffin 503-986-0674, John Pouley 503-986-0675, or Matt Diederich 503-986-0577.
- No work may resume within the secured area until consultation with the SHPO has occurred and a
 professional archaeologist is able to assess the discovery.
- If human remains are encountered, do not disturb them in any way. *Do not call 911*. Do not speak with the media. Secure the location. Do not take Photos. The location should be secured and work will not resume in the area of discovery until all parties involved agree upon a course of action.
- A professional archaeologist may be needed to assess the discovery; they will consult with SHPO and appropriate Tribal Governments to determine an appropriate course of action.
- Archaeological excavations may be required after the emergency response phase of the incident. This is handled on a case by case basis by the professional archaeologist and project manager, in consultation with SHPO and appropriate Tribes.

Proceeding with Construction or other Ground Disturbing Activities

- Construction can proceed only after the proper archaeological inspections have occurred and
- clearance to proceed is obtained. This requires close coordination with SHPO and the Tribes.
- After an inadvertent discovery, some areas may be specified for "Close Monitoring" or 'No Work Zones'.
- Any such areas will be identified by the professional archaeologist, and relayed to the Operations Section
 Chief and the Planning Section Chief, who will relay to appropriate Division/Group Supervisors and/or Task
 Force Leaders.

Approved:		
EPA FOSC:	 	
DEQ SOSC:	 	
RP IC (Space Age Fuels):	 	

In coordination with the SHPO or professional archaeologist, the Operations Section Chief will verify these

identified areas and be sure that the areas are clearly demarcated in the field, as needed.