

<u>Lindsey Lake Spill Daily Updates 2/25 - 3/3 2019</u>	Monday 2/25/19	Tuesday 2/26/19	Wednesday 2/27/19	Thursday 2/28/19	Friday 3/1/19	Saturday 3/2/19	Sunday 3/3/19	Weekly Totals	Totals To Date
Total staff	6	7	26	29	28	34	30		
Total hard boom (ft.)	3,000	3,000	3,000	3,000	3,000	3,000	3,000		
Soft Boom (ft.)	0	0	0	400	0	80	40	520	4,720
Sweep (ft.)	0	700	0	1,200	0	0	400	2,300	11,600
Soft Boom collected for disposal (ft.)	0	0	0	400	0	0	240	640	2,040
Sweep collected for disposal (ft.)	0	600	0	1,200	600	0	0	2,400	4,100
Gallons recovered - water (absorbents)	0	45	0	270	90	0	30	435	1,632
Gallons recovered - land (absorbents)	0	0	0	0	0	0	0	0	554
Gallons recovered - land (VacTruck)	0	0	0	0	0	0	0	0	70
Containers soil removed (10 cu.)	0	0	0	3	2	3	0	8	8
Containers soil removed (20 cu.)	0	0	0	28	34	12	0	74	74
Containers snow and soil removed (10 cu.)	0	0	0	0	0	0	0	0	21
Containers snow and soil removed (20 cu.)	0	0	0	0	0	0	0	0	101
Impacted soil collected for disposal (tons)	0	0	0	748.77	823.95	344.12	0	1,917	4,667
Impacted absorbent collected for disposal (lbs.)				5,520				5,520	10,460

<u>Lindsey Lake Spill Daily Updates 3/4 - 3/10 2019</u>	Monday 3/4/19	Tuesday 3/5/19	Wednesday 3/6/19	Thursday 3/7/19	Friday 3/8/19	Saturday 3/9/19	Sunday 3/10/19	Weekly Totals
Total staff	32	34						
Total hard boom (ft.)	3,000	3,000						
Soft Boom (ft.)	0	0						0
Sweep (ft.)	0	400						400
Soft Boom collected for disposal (ft.)	0	0						0
Sweep collected for disposal (ft.)	0	0						0
Gallons recovered - water (absorbents)	0	0						0
Gallons recovered - land (absorbents)	0	27						27
Gallons recovered - land (VacTruck)	0	10						10
Containers soil removed (10 cu.)	3	0						3
Containers soil removed (20 cu.)	23	2						25
Containers snow and soil removed (10 cu.)	0	7						7
Containers snow and soil removed (20 cu.)	0	0						0
Impacted soil collected for disposal (tons)	542.96	96.76						639.72
Impacted absorbent collected for disposal (lbs.)	0	0						0