5700 Kitsap Way Suite 202 Bremerton, WA 98312-2234 360-377-0014 • Fax: 360-479-5961 • www.parametrix.com



December 19, 2001 PMX# 235-1896-054

Mr. Paul Roning BRC Inc. P.O. Box 2330 Buckley, Washington 98321

Re: Sesko Property Abatement Project

Dear Paul:

This letter is in response to the BRC Notice of Cost Impact dated December 18, 2001.

We appreciate and understand the BRC concern for the changes in inventory, as well as to efficiency and safety concerns caused by people on-site. We recognize changes will negatively impact assumptions BRC made in developing salvage value estimates. However, we also recognize that less materials to dispose of should reduce your overall effort; therefore, reducing your disposal cost estimate.

I hope to work with you to equitable resolve cost impacts to the project. We encourage BRC to carefully inventory and document, as required by Section 1-04.6 of the Specification, any changes in quantities. We would suggest that BRC provide, during the Friday progress meeting, a summary of the items removed from the site during the previous five days.

Sincerely,

PARAMETRIX, INC.

Peter Pathuello

Peter Battuello
Project Manager

cc:

Janet Lunceford, Fire Department

H:\PROJECT\1896-Bremerton, City of\235-1896-054-Sesko Property Abatement\Phase 02-Const Mngmt\Correspondence\l - roning 12-19-01.doc