

CITY OF BREMERTON

CHANGE ORDER

CONTRACT CHANGE ORDER NO: 1

PROJECT NAME: Sesko Property Nuisance Abatement

CONTRACT NO: 4234

CONTRACTOR: Buckley Recycle Inc.

ORIGINAL CONTRACT AMOUNT:	\$158,571.69	DAYS:	0
PREVIOUSLY APPROVED CHANGES:	0.00	DAYS:	0
THIS CHANGE:	\$23,058.56	DAYS:	0
REVISED CONTRACT AMOUNT:	\$181,630.25	DAYS:	0

This Change Order covers changes to the subject contract as described herein. The Contractor shall construct, furnish equipment and materials, and perform all work as necessary or required to complete the Change Order Items. The increase or decrease in contract price shown below includes any applicable taxes.

Rule 170 Rule 171	DESCRIPTION OF CHANGES	INCREASE IN CONTRACT AMOUNT (\$)	(DECREASE) IN CONTRACT AMOUNT (\$)	CONTRACT TIME EXTENSION (DAYS)
	Changes in inventory adversely impacted salvage credit listed in original contract amount.	\$16,277.31		0
	Remobilization costs as a result of suspension of work during Court of Appeals proceedings	\$ 6,781.25		
	NET CHANGE IN CONTRACT AMOUNT INCREASE OR (DECREASE)	\$23,058.56		

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims of any kind or nature arising from or connected with any work either covered or affected by this Change Order, including, without limitation, claims related to contract time, on-site or home office overhead, or lost profits. Nothing in this Change Order shall limit the City's right to bring a claim for past performance.

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the contract price specified for each item, including any and all supervision costs and other miscellaneous costs relating to the change in work, and as to the extension of time allowed, if any, for completion of the entire work due to said Change Order.

This document will become a supplement of the contract and all provisions will apply hereto. It is understood that this Change Order shall be effective when approved by the City of Bremerton.

CONTRACT CHANGE ORDER NO: 1PROJECT NAME: Sesko Property Nuisance Abatement

The parties whose names appear below warrant that they are authorized to enter into a change order that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform the surety of this change, and shall take appropriate action to modify any bonds required under the contract to address this change.

RECOMMENDED:

James R. Synard
PROJECT MANAGER11/5/03
Date

RECOMMENDED:

Christopher Higgins
DIRECTOR OF COMMUNITY DEVELOPMENT11/5/03
Date

ACCEPTED:

R. L. Stutney
CONTRACTOR11/6/03
Date

APPROVED:

MAYOR

Date

APPROVED AS TO FORM:

ATTEST:

Bremerton City AttorneyCity Clerk