



Fax

P.O. Box 2330
Buckley, Washington 98321
(360) 829-2940 Voice
(360) 829-4123 Fax

Date: November 07, 2003

To: Janet

From: Ronda Sterley

Company: City of Bremerton

Pages 3

(Including cover sheet)

Fax Number: (360) 478-5138

CC To: File

Phone Number: ()



Urgent



For Your Review



Please Reply



No Response Necessary

Comments:

Janet,

Here is the information you requested! Have a great day!

This transmission contains confidential information. If you received this fax in error, please destroy all copies and notify us immediately. Thank You.

10/01/01

BRC, Inc. - Fax Cover Sheet
OmniForm Form

BREMERTON-004304

CITY OF BREMERTON CHANGE ORDER

CONTRACT CHANGE ORDER NO: 1

PROJECT NAME: Sesko Property Nuisance Abatement

CONTRACT NO: 4234

CONTRACTOR: Buckley Recycle Inc.

ORIGINAL CONTRACT AMOUNT:	\$158,571.69	DAYS:	0
PREVIOUSLY APPROVED CHANGES:	0.00	DAYS:	0
THIS CHANGE:	\$23,058.56	DAYS:	0
REVISED CONTRACT AMOUNT:	\$181,630.25	DAYS:	0

This Change Order covers changes to the subject contract as described herein. The Contractor shall construct, furnish equipment and materials, and perform all work as necessary or required to complete the Change Order items. The increase or decrease in contract price shown below includes any applicable taxes.

		DESCRIPTION OF CHANGES	INCREASE IN CONTRACT AMOUNT (\$)	(DECREASE) IN CONTRACT AMOUNT (\$)	CONTRACT TIME EXTENSION (DAYS)
Rule 170 Rule 171		Changes in inventory adversely impacted salvage credit listed in original contract amount. Remobilization costs as a result of suspension of work during Court of Appeals proceedings	\$16,277.31 \$ 6,781.25		0
		NET CHANGE IN CONTRACT AMOUNT INCREASE OR (DECREASE)	\$23,058.56		

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims of any kind or nature arising from or connected with any work either covered or affected by this Change Order, including, without limitation, claims related to contract time, on-site or home office overhead, or lost profits. Nothing in this Change Order shall limit the City's right to bring a claim for past performance.

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the contract price specified for each item, including any and all supervision costs and other miscellaneous costs relating to the change in work, and as to the extension of time allowed, if any, for completion of the entire work due to said Change Order.

This document will become a supplement of the contract and all provisions will apply hereto. It is understood that this Change Order shall be effective when approved by the City of Bremerton.