

Janet Lunceford - Sesko's call

From: "Ken Brown" <kbrown@parametrix.com>
To: <jlunceford@ci.bremerton.wa.us>, "Peter Battuello"
<pbattuello.Bremerton.DOM-BREMERTON@parametrix.com>
Date: 02/15/2002 2:46 PM
Subject: Sesko's call

Bill called me to ask what the current status of the job is. I told him, after talking with BRC, that they would be back on Monday to clean up the staged trash and grade out the site. (BRC is also thinking about demobilizing, but I didn't mention that to Bill).

Bill asked if they are going to restore the lot with gravel. As you know, the contract calls for hydroseeding the entire site. The BRC estimate is \$3720 for hydroseeding. ACE will deliver gravel to this area of town for \$12 per ton or \$21 per cy. I think we should substitute most of the hydroseeding for gravel. We should probably seed and cover with straw at least a 15 foot strip along the back property boundary for better erosion control.

In our previous meetings with BRC we decided to table the issue till later. Seems like it would be better to take care of it now.

Any thoughts.

Ken.